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1 Introduction 

The City and County of San Francisco (City) is considering the feasibility of its options for developing 
a highly accessible, open source voting system (System), and the costs and time frames associated 
with those options.  

This report evaluates the feasibility of developing an open source voting system and highlights the 
risks, development options and the capabilities the City has to undertake its development.  

Given these considerations, the City will have to evaluate how the opportunity to build this system 
balances out against the risk and investment it will take to do so. Furthermore, the City will need to 
evaluate its own willingness and ability to take on the challenges in building such a System.   

1.1 Purpose and Organization of this Document  

The purpose of this document is to inform the City of the feasibility of its options to create a highly 
accessible, open source voting system and the costs and time frames associated with the options 

This document intends to: 

 Lay out the scope of voting system to help frame the assessment and create cost estimates 

 Explain the assumptions and considerations relative to Open Source software development, 
program delivery, system build, certification, run, and maintain phases 

 Explain the required capability model required to successfully execute this project 

 Confirm the options that were assessed, the methodology of assessment, and the evidence-
based approach to evaluating those options 

 Summarize the costs, timelines, and risks associated with each option 

 Provide a set of actionable next steps for the project sponsor  

This report does not intend to: 

 Be a detailed design document for a voting system 

 Make recommendations on specific partners, vendors, or technologies  

 Provide a definitive option recommendation to the City and County of San Francisco 

 Discuss the possibility of legislative change at the state or federal level 

1.2 How to navigate this document 

This report has four main ‘chapters’:  

 Section 1 summarizes the objectives, scope and methodology of the feasibility assessment 

 Sections 2 – 6 put the findings of the report front and center and include the summary 
analysis from the point of view of risk, cost, and time. These are the sections to focus on to 
understand the data and considerations when making a decision on this project. 

 Sections 7 – 9 are as educational/context setting and explain the considerations from a 

delivery, system build, and system maintenance perspective. 

 Sections 10 – 13 are the appendices that comprise more detailed information relating to 
system scope and capability model evaluation  

1.3 Objectives of Assessment 

This assessment has been created with the principles highlighted in the RFP. The critical goals that 
the project team had in mind throughout this assessment were as follows: 

 Build trust in the accuracy of the election by creating a transparent and auditable end-to-end 
voting process 
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 Provide a voting experience that has a high level of accessibility and usability above 
minimum requirements for voting systems 

Additionally, the project team was aware of the following sub-goal: to provide a base level of 
education to the reader on the complexities and implications of undertaking this project, and 

provide any suggestions that will make the undertaking of this project smoother.  

1.4 Scope and Methodology of Assessment 

The complexity of assessing the feasibility of an open source voting system first required an 
understanding of the high-level capabilities of a voting system to help create a baseline. It is from this 
high-level understanding that options of an open source voting system were extrapolated and 

evaluated across the dimensions of: Capability, Cost, Time, Risk.  

A total of six (6) options were evaluated across the dimensions of: Capability, Cost, Time, Risk based 
on the research conducted to understand the high-level capability of a voting system.  

This consisted of two phases. First, a review of laws, examination of existing systems and current 
trends in voting systems was conducted to help the project team define the scope of a ‘voting system’. 
Next, this research was triangulated with the federal Elections Assistance Commission and the 
California Secretary of State to confirm the scope. This enabled the project team to define what a 
system would comprise so that time, cost, risk, and required capabilities could be estimated. 

Over forty (40) interviews were held with stakeholders within the City’s Election Department, 
technology departments, and special interest groups to understand the various group’s ability to 
deliver a project of this nature and scale.  

1.5 Critical Assumptions 
 
In summary, the project assumes the following: 
 
Strategy & Design 

 No need to debate the explicit benefits of Open Source vs. Closed Source in this 
assessment; do need to clarify and explain all the risk and considerations of undertaking an 
open source strategy 

 New voting system must comply with all voting system regulations and accessibility 
requirements  

 When assessing delivery capability of each option, this is defined as a combination of track 
record, skillset, capacity/resource, and desire to own 

 City of SF will continue to be a paper-based jurisdiction (the paper ballots will remain) 

 The same number of polling places will continue to be utilized 

 There will be ~double the number of Accessible Voting Device systems for use in precincts 

 A critical set of ‘start criteria’ must be met in order to the project to initiate – see section 2.2 
for the proposed list of these 

 A coordinated discovery design phase will be completed that will confirm the overall 
architecture of the solution so that subsequent phase addressing the sub-systems will be in 
harmony. 

 Accessibility analysis must be part of the overall program throughout the timeline i.e. during 
the design, the development, the testing, the rollout, and ongoing enhancements 

 There is a requirement for all things to be accessible i.e. not just the system, but also the 
documentation/test scripts, reports, design docs etc.  For example if system documentation 
is provided to the Open Source community it will need to be accessible via a screen reader 

for accessibility.  
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Development 

 City of SF to ‘own’ everything and use Open Source community to increase 
quality/transparency. 

 It is not the intent of the Open Source community to reduce cost or increase velocity of 
project (at least initially).  

 It is not expected that coding will be done by the community during the build phase 

 The Audit requirements will be clearly understood and reflected in the system design during 
the project discovery phase.  

 Of the models of Open Source software development, it is assumed to be ‘Benevolent 
Dictator for Life’  

 Build by component and in a way, that delivers value soonest 

 A 6-month timeline has been assumed for the tender process to execute on any RFPs – this 
needs to be tested upfront.  It is assumed that one RFP would take 6 months per unit, not 

multiple RFPs per unit. In the case that multiple RFPs are required additional lead time will 
be required.  

 
Maintenance and Certification 

 Decision point at eighteen (18) weeks prior to the next election to make determination if a 
feature is considered major (or minor, or administrative), since procurement of new 
consultants to handle testing for those features takes 10 weeks  

 Certifying a system (like the one proposed) in pieces has never been done before so some 
assumptions were made after a conversation with the Secretary of State.  End to End 
Certification Timing Assumption: 
 

Components being Certified Timing 
Full Build of Component 6-12 months 
Major Feature 2 months 
Minor Feature 1 month 
Bug Fix 1-2 days 

  

2 Feasibility Summary 

Six different delivery options (described in section 4) were evaluated during this assessment. We 
believe that the highest likelihood of project success combines parts of multiple options in addition to 
the mitigation of key project risks.  

Given the inherent challenges of this endeavor and based on our research the most feasible 
approach is to: 

 Have this program be owned by the city, specifically the Department of Technology. Hire or 
reassign the required expertise to administer and guide this project.  

 Enlist multiple vendors for the entire build phase and contract them for ongoing operational 
support.   

 Commit to building the Open Source community and only start relying on the community for 
delivery of new features once it has been proven to be engaged and reliable. 

 Partner with LA County that has developed human-centered/accessibly designed furniture 
and electronic voting devices already1.  

                                                        
1 http://vsap.lavote.net/process/ 
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 Partner with a jurisdiction, ideally within California, so that the certification is only with one 
body - the Secretary of State of California. This will allow for sharing of costs. 

 Partner with existing open source voting group(s) like (but not limited to) OSET Institute to 
learn from and possibly build upon the assets that they have already created. 

 Approach the project in an agile manner aiming to provide value as soon as its developed.  

 Conduct an in-depth assessment of Open Source licensing models and only proceed with 
an Open Source license when the implications are understood by key city stakeholders such 
as IT and the legal department.  

2.1 Key Risks and Mitigation Actions 

For a project of this nature to be successful, the following risk factors must be considered with regards 
to developing, sustaining and securing the system. 

2.1.1 Change to Current Solution Delivery Model 

Building a system like this requires a shift from the City’s preference of configuring to coding a new 
software system to which the City would have to commit to. Even with reliance on outside vendors, 
there will be a significant need for leadership, decision-making, and product management in house.  

The City should: 

 Determine if they are willing to make this shift and if so commit to develop this capability (the 
components of which can be found in the Capability Model in the appendix)   

 Position this capability in the Department of Technology  

 View this as a capability which will serve this effort first then be refocused on the next custom 
application  

2.1.2 No Specific Requirements for a Voting System 

This report does not present a design of the voting system. Although some thinking has been done 
to scope out what a prototypical voting system would entail, actual system requirements have not 
been gathered.  Therefore, a minimum of +100% margin should be applied to both the timeline and 

costs (both upfront and ongoing).  

The City should: 

 Commit to a Discovery phase for this project. This engagement would develop a clear picture 
of what success looks like and how specifically the voter’s needs will be met. It also involves 
a deep dive into the critical success factors such as technical constraints, licensing, program 
operating model, procurement and possible coordination with other organizations or 
jurisdictions.  

 Use the output of this engagement to issue an RFP with an amount of detail which will 
increase the likelihood of multiple vendor’s responding.  

2.1.3 Ability to attract and engage multiple vendors 

Travis County TX attempted to find vendors to build an open source voting system called STAR-
Vote.  In the end they did not find a vendor that was interested in the Open Source model and had to 
change their approach2.   

                                                        

2 http://www.mystatesman.com/news/travis-county-ditches-plan-craft-its-own-voting-
system/15GsWZ8FnWntGgUz25L1TL/ 
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The City should: 

 Have a backup solution in case this approach does not deliver a reliable voting system. 

 Expect that they will likely have to work with many different vendors to deliver and maintain 
the entire solution.  

 Commit to a Discovery phase and use the outputs from this phase to provide a well-defined 
set of RFPs which will reduce the perceived risk for vendors.  

2.1.4 Ability to establish a healthy, functional, and reliable O/S Community 

The development of an Open Source community requires time and attention and the City needs to 
decide if this is a focus that they want to have. The City does not have a track record for building 
thriving Open Source communities nor is it its focus to do so.  There is also not an analogous model 
to make assumption around since a project like this has never been completed in the United States, 
at least not at this scale.  Without a commitment to building an Open Source community this project 
will not achieve its full potential.  It is possible that this community could form organically but for value 

to be derived for this project the work of that community still needs to be incorporated into the code 
stream and put through the certification process which will not be able to be done by the community.  

The City should:  

 Decide if they want to commit to building this community.  

 If they decide to they should they should hire at least two initial resources for this effort.  One 
will be a technical architect who will focus on the technical aspect and impact of incorporating 
code and input from the community as well as tooling and documentation to empower those 

who are interested to participate. The second is an Open Source program manager who will 
initially focus on evangelism to grow the community, communication with the community and 
community structure and operations.  

2.1.5 Certification of the system(s) with the Secretary of State 

The State certification process as it operates today is the certification of an entire system end to end 
and has only been done with commercial vendors.  In a more incremental/agile delivery methodology 
there is a need for a more flexible and adaptable certification process that can triage between 
administrative, minor, and major changes as the system is being developed 

From initial conversation with the Secretary of State they are open to this nimbler approach. This 
however has not yet been proven and poses a serious risk to the project’s ability to deliver in this 

way, as well as the assumptions and estimates of timing.  

The City should:  

 Conduct a Discovery phase where this interaction model with the state will be documented 
and negotiated with the Secretary of State.  

 In addition, the Discovery phase should define a specific phased approach to implementation 
examining the existing system and the constraints it will impose.  This will better define the 

requirements of how the City of SF and the State will need to work together.  

2.1.6 Open source licensing  

Open source licensing as they exist today may not be sufficient for the purposes of the System being 
built for elections. Although the Department of Elections expressed a preference for Version 3, GNU 

General Public License as they believe it provides other users the greatest access to view, modify, 
and use a System’s software code, it is worth evaluating whether this will meet all needs and stages 
of the product 
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The City should:  

 Align and agree on the license with which the city is most comfortable. 

 Engage key project stakeholders and the legal department for the city to do a full analysis of 
licensing models and the implications of each.  

 Consider if that value proposition can be addressed by a non-Open Source method.  

 Strongly codify the value proposition and rational of conducting this project as an Open 
Source project.  

The OSET Institute has created their own open source license to address some issues they perceive 
to be an issue with government engagement.  Two specific points of rationale that they have outlined 
in their document3 “RATIONALE DOCUMENT—VERSION 2.2” : 

“1. Governing Law. Most government procurement regulations require the application of local state law or federal 
law to the material terms and conditional s of any contract. Most open source licenses lack law or venue selection 
provisions. Also, the application of particular law affects the interpretation of a license document as a whole, and 
therefore, we conclude, is necessarily a modification to all of its terms. Thus, to agree in a separate contract that 
a particular body of law applies to a license would be an additional restriction on that license.  

2. Venue. Many state and federal procurement regulations require that disputes be resolved in particular venues. 
Please see our comments above regarding governing law.” 

2.1.7 Partnerships effect on delivery timeline 

If collaborating with other jurisdictions, there is a risk that the City of SF and their schedule and 
priorities differ.  

The City should:  

 Evaluate these partnership options and determine what mitigations can be put in place to 
maintain control of the requirements and timeline.  

2.1.8 Legislative constraints 

The City of SF is a paper-based jurisdiction. This is assumed to be the case going forward. This 
project's expenditure is to replace the existing electronic voting machine with a more accessible 
solution developed in an open source manner. The plan is to replace the one-per-precinct model, 
with at least two in each to ameliorate the risk of longer wait times to use the electronic voting 
machine. This does not replace the paper-based system, and all the expenditure for that system will 
remain. 

If this constraint can be lifted, the City can see a greater use of the electronic voting machine and a 
replacement of the paper-based system.   

The City should:  

 Conduct an analysis of the cost and value trade off to change the legislative constraints.  

2.1.9 Security Risk 

In addition to the scrutiny placed on the development of this system from a state certification 
perspective, there will be additional public attention and pressure on whomever develops a voting 
system, especially one developed in such a transparent fashion. If the City develops a new system 

                                                        
3 
https://static1.squarespace.com/static/528d46a2e4b059766439fa8b/t/55fcc566e4b049b6f6c15194/144
2628966530/OSETPublicLicenseRationale_v2.2.pdf 
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from scratch they need to be comfortable with the transfer of responsibility for security from a shared 
responsibility (vendor and City) today to a complete responsibility.  Alternatively, they need to find a 
build and run partner who is willing to assume this responsibility with them.  

The City should:  

 Consider if this risk is one it is willing to assume.  

 If not, then look for partners who can share the responsibility and clearly define the liability 
assumed by each party or parties.   

2.1.10 Quantifying value of the program 

It is hard to determine the quantified value and benefit of this program in terms of the public good. 
This is an evaluation that can only be made by the city in light of its other needs.  

The City should:  

 Conduct an assessment and comparison of the alternatives uses for this capital should be 
conducted to ensure that this investment is appropriately prioritized against the City’s 

portfolio of needs. 

2.1.11 Complexity of souring vendor support and managing multiple concurrent RFPs 

The City’s procurement via RFP from vendors includes a number of process complexities and 
requirements that impact the timeline of any project. Running an RFP process can take a 
considerable amount of time, energy, and cost. It important to be realistic in the overall number of 
RFPs and the bandwidth of the group that is able to execute on managing them. This feasibility report 
expects that when soliciting support from vendors, it is expected that a single RFP would be released 
for the overall discovery and high-level architecture design phase; with subsequent RFPs per each 
of the seven sub-system elements presented in Section 3 and within the phases described in Section 
8. This would put the number of RFPs in the range of 8-10 in total (i.e. one for discovery/design and 
then approx one per sub-system element). 

Additionally, later in Section 8.2 (Agile vs Waterfall) the concept of Agile vs. Waterfall project 
delivery is considered. When it comes to the procurement of services, it is expected that the overall 
‘Epic-level’ user stories will be defined in a waterfall approach up front and that the subsequent build 
phases, or sprints, would occur in a more agile manner. 

The City should:  

 Determine which office within the city has the capacity and capability to run the RFP 
process(es) 

 Commit to finding a single vendor for the design phase in order to reduce the overall program 
risk  

 Limit the number of RFPs to a the smallest possible number to decrease complexity. A 
strategy for doing this should be developed in the discovery phase.  

 Evaluate the optionality for vendors to bid on more than one sub-system so as to generate 
economies of scale in their detailed design and development 

2.2 Critical Project Initiation Criteria 

There are a number of milestones that must be reached or actions that need to be undertaken before 
we can assume that the project has officially started and the overall project timeline can commence. 

These are as follows: 
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1. Obtain a Memorandum of Understanding from the Secretary of State 
o To confirm that the modular nature and agile production process of the system 

design and build can be certified in a timely manner and that a service level 

agreement can be established, or at the very least written assurances of the ability 
to meet certain timelines for certification given agreed upon criteria. 

2. Open Source License Legal Review 
o Complete the legal review of the open source license type (GNU Public License, 

version 3) that the City has identified as their preference to confirm any issues 
throughout the product lifecycle 

3. Prepare For and Officially Initiate a Project 
o Select a proposed option: Based on the evaluated options, determine which options 

makes most sense to move forward with project.  
o Determine Project Leadership: Define requirements for leaders (e.g. project owner, 

product owner, budget manager, program manager). 
o Build Project Operating Model: Understand and build out a model for what the 

organizational structure will look like to run the project, and how they will deliver 
value. 

o Define Roles & Responsibilities: Define requirements for what each team member 
must do to be successful. 

4. Finalize Budget and Funding 
o Define Budget: Define total amount of financial resources that needs to be allocated 

for this project, including YoY costs, capital/operating expenses, etc.  
o Determine Funding Allocation: Allocate funding per department resources needed, 

and see if there are gaps that need addressing. 
o Plan and Estimate Spending: Within each category of spend, determine the forecast 

of costs over time and the means by which each will be tracked. Allow for cost 
contingency on any external contracts, and time contingency on internal spend.  
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3 System Build Scope  

Defining the requirements for an Open Source voting system is not in scope for this feasibility study.  
This poses a challenge when trying to determine the scope, capabilities needed, cost and timeline to 
deliver one.  

To address this issue, a generalized model of a voting system was created. First, a review of laws, 
examination of existing systems and current trends in voting systems was conducted to help the project 
team define the scope of a ‘voting system’.  

The diagram below shows the components of the model ‘voting system’ which was used for cost and 
timeline estimates. For more details on the methodology used, please refer to Appendix B - Proposed 
Voting System.  

 

4 Description of Delivery Options  

A total six different delivery options were identified, and these have been detailed in the table below.  

# Short 
Name 

Description 

1 Dept. of 
Elections 

Only 

Ownership: The Department of Elections (Department) will be held accountable for 
the project’s success, and election to run smoothly on Election Days.  

Development:  The IT staff within the Department will i) build the source code, ii) 
purchase hardware, iii) run/maintain the entirety of the project to make sure it will 
be certified 

Open Source Community Engagement: Department will govern and own the 
interaction with the community 

Support: All capabilities will lie in the Department of Elections, with no support 
from other departments in the City or external vendors involved.  

External Vendors: None  
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# Short 
Name 

Description 

2 The City of 
SF Only 

Ownership: The City of SF will assign ownership to specified departments, with 
one department providing high-level oversight and guidance to ensure project 
delivery. 

Development:  The Technology Departments in the City (e.g. Digital Services) will 
provide all capabilities to develop the voting system and run/maintain the project 
through its completion. 

Open Source Community Engagement: The City governs and own the interaction 
with the community 

Support: All capabilities will lie in the Technology Departments in the City with no 
external vendors involved.  

External Vendors: None 

3 Vendor 
support 
without 

existing 
assets 

Ownership: Ownership of the project remains with the City  

Development: A new voting system will be developed with vendors from scratch 
rather than building those capabilities in-house  

Support: The City or Department will bring in needed capabilities from external 
vendors via RFP or other contractual vehicles 

External Vendors: Yes 

4 Vendor 
support with 
existing 
assets 

Ownership: Ownership of the project remains with the City  

Development: A new voting system will be developed with vendors by building 
upon external party’s existing assets rather than building from scratch  

Support: The City or Department will bring in capabilities from external parties via 
RFP or other contractual vehicles 

External Vendors: Yes  

5 Collaboration 
with 
Jurisdictions 
within CA 

Ownership:  Jurisdictions within California will share ownership and create a voting 
system with the rationale being that a system that services Californian jurisdictions 
will only have to be certified by the California Secretary of State.  

Development:  Collaboration with jurisdictions within California to create a voting 
system that meets requirements for the participating jurisdictions. 

Open Source Community Engagement: Collaboration with jurisdictions within 
California to manage interactions with the community 

Support: The Technology Departments in the Department of Elections or the City 
will collaborate with other jurisdictions within California to share resources in order 
to provide all capabilities to develop the voting system 

External Vendors: None 
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# Short 
Name 

Description 

6 Collaboration 
with 
Jurisdictions 
outside of 
CA 

Ownership:  Ownership of the project remains with the City 

Development:  Collaboration with jurisdictions outside of California to create the 
System 

Open Source Community Engagement: Collaboration with jurisdictions outside of 
California to manage interactions with the community 

Support: The Technology Departments in the Department of Elections or the City 
will collaborate with other jurisdictions outside of California to share resources in 
order to provide all capabilities to develop the voting system 

External Vendors: None 
(1) The City joining Travis County’s project was a listed option in the RFP, but cannot be evaluated as an option anymore 
as the project has been cancelled.  
(2) Each option can be permutated in ways that can involve external vendors via RFP. 

5 Costs and Timeline 

There are three major areas of cost considerations for this project. These break down into 

i) Development Costs which vary upon how the System software is developed, 

ii) One-Off Fixed Costs for System hardware and certification, and 

iii) Ongoing costs that would be required to maintain the system and carry out elections 

To develop the cost model, we used the information from the System Build Scope section and 
assumed the most likely delivery method, which is for the city to own the overall program but use 
vendors for the development of the system and on-going maintenance.  The costs shown in this 
section reflect that model of delivery. Starting in Professional Services Build Cost – Per Option 
we consider the cost impact of using six different delivery options.  

As stated before defining the requirements for the City’s Open Source voting system is not in scope 
for this feasibility study thus a 100% margin should be applied to these costs.  

The build timeline estimated for the baseline option is 3-6 years – further details can be found in 
System Build Considerations (Section 8) 

A summary of costs is provided here with a further breakdown in the following sections.  

Category Description Costs* Frequency / Time period 

Professional 
Services 
associated with 
Development of 
System (Build 
Phase) 

 Discovery  

 Ballot Creation System 

 Remote Accessible Vote By Mail System 

 Accessible Voting Device System 

 Precinct Ballot Counting System  

 Central Ballot Counting System 

 Vote Tabulator System 

 Vote Reporting System 

$ 11.5M – $ 
27.8M 
 
 

 

Over the course of the 
build and implementation 
(~3-6yrs)* 

 
 

Hardware 
 

 Ballot marking device 

 Furniture 

 Peripherals  

 Scanners 

$ 6.35M – $ 
16.4M  
 

One-off 
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 Precinct scanners 

Certification  Deposit $ 0.4M  One-off 

On-going 
 

 Hardware Storage (Accessible Voting 
Device) 

 Application Hosting 

 Professional Services Roles 

$ 3.3M-6.6M Per year 

Per Election 
 

 Support 

 Paper Ballot Costs 

 Poll workers for day of election 

 Poll worker training 

 Maintenance and Licensing 

$ 3.4M-4.83M 

 
Per election 

*based on a +100% contingency 

5.1 Assessment of Delivery Options  

Each of the City’s options to deliver a highly accessible open source voting system were evaluated 
across the dimensions of capability, cost, time and risk. The graph below displays these options 
evaluated across cost of development and time to completion.  

Note that the axis of the graph below is inversed, hence the lowest cost and time to completion option 
is to the top right of the graph. Additionally, the level of risk corresponds with the color of the circle. 
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5.2 Build Phase Costs 

5.2.1 Professional Services Build Cost - Baseline 

There are seven components that were estimated to be in scope for this System and costs of each 
component was determined by creating a model with the following parameters:  

- Skill set required  
- Duration of the project  
- Utilization each resource required 

The numbers below reflect our baseline costs and assume that the City will own the overall program, 
but vendors will be contracted to do the build. These costs do not include hardware costs those are 
provided in section 5.1.3.  

 

System 
Component 

Cost Notes and Assumptions 

Discovery   $1.1M-
1.2M 

Cost basis: 4 month duration with 7 resources (full and partially engaged) at an 
average rate of ~ $263/hr 

Develop a clear picture of what success looks like and how specifically the voter’s 
needs will be met. It also involves a deep dive into the critical success factors such as 
technical constraints, licensing, program operating model, procurement and possible 

coordination with other organizations or jurisdictions. Since the project is expected to 
be delivered in an agile way the discovery does not define all requirements.  It seeds 
the development process with the highest value work first and provides a holistic view 
of the project challenges and proposed approaches.  Each of the sub-systems will 
also include a discovery phase to begin.   

Ballot 
Creation 
System 

$1.2M – 
$3.0M 

Cost basis:  Average rate of $237/hr 

Build -- 5 month duration with 8 resources (full and partially engaged) 

Certification – 5 month duration with 4 resources (partially engaged only)  

Remote 
Accessible 
Vote By Mail 
System 

$0.99M 
– $2.4M 

Cost basis:  Average rate of $238/hr 

Build -- 4 month duration with 7 resources (full and partially engaged) 

Certification – 4 month duration with 4 resources (partially engaged only) 

Requires Ballot Creation work to be completed first 

Accessible 
Voting 
Device 
System 

$4.5M – 
$11.0M 

Cost basis:  Average rate of $245/hr 

Build -- 8 month duration with 14 resources (full and partially engaged) 

Certification – 8 month duration with 7 resources (partially engaged only 

Largest most complex component 

Precinct 
Ballot 

Counting 
System  

$1.1M – 
$2.8M 

Cost basis:  Average rate of $238/hr 

Build -- 5 month duration with 7 resources (full and partially engaged) 

Certification – 4 month duration with 4 resources (partially engaged only 
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System 
Component 

Cost Notes and Assumptions 

Slightly less on certification costs past this point since the certification process should 
be well understood by this point in development. 

Central 
Ballot 
Counting 
System 

$0.95M 
– $2.4M 

Cost basis:  Average rate of $238/hr 

Build -- 4 month duration with 7 resources (full and partially engaged) 

Certification – 4 month duration with 4 resources (partially engaged only 

Assumes Precinct Ballot Counting System is done first. 

Vote 
Tabulator 
System 

$0.85M 
– $2M 

Cost basis:  Average rate of $243/hr 

Build -- 3 month duration with 8 resources (full and partially engaged) 

Certification – 3 month duration with 4 resources (partially engaged only 

Vote 
Reporting 
System 

$0.86M 
– $2M 

Cost basis:  Average rate of $237/hr 

Build -- 3 month duration with 8 resources (full and partially engaged) 

Certification – 3 month duration with 4 resources (partially engaged only 

Build Total   $11.55M – $27.8M 

5.2.2 Professional Services Build Cost – Per Option 

The City has options for developing a highly accessible Open Source voting system. The System can 
be developed by the Department of Elections, the City of San Francisco, with support from external 
vendors and in collaboration with jurisdictions within and outside the state of California. The 
description, capabilities, risks and gaps with regards to each option differ and this has been detailed 
in Section 6 of this document. In this section, we explore the cost and time variance from the baseline 

estimated above.  

 

5.2.2.1 Option 1: Department of Elections Only 

This option explores if the System is developed by the Department of Elections with no support from 
external vendors.  

The baseline cost as broken down in Professional Services Build Cost - Baseline is estimated to 

be around $11.5M - $27.8M with an estimation of 3-6 years for its build. The deviation from this 
baseline is detailed below:  

 

 Estimate  Variance Justification 

Cost  ~$8M – 19.5M Approximately -
30% variance 

from baseline cost 
estimate  

 FTE costs is less than the contractors 
rate hence the costs will be lower than 
baseline  
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Time  4 -8 years 
 

Approximately  
+1year variance 
from baseline 
time estimate  

 Each resource takes a lot longer to hire  

 With fewer resources, the timeline may 
increase 

 Description of skillset can be found in the 
Capability Model  

Risk   Significantly 
higher risk than 
baseline 

 Disruption from purpose of department  

 Weak Capability Model. Further details 
can be viewed in Section 6 

 
5.2.2.2 Option 2: City of San Francisco Only 

This option explores if the System is developed by the City of San Francisco with no support from 
external vendors. 

The baseline cost as broken down in Professional Services Build Cost - Baseline is estimated to 

be around $11.5M - $27.8M with an estimation of 3-6 years for its build. The deviation from this 
baseline is detailed below:  

 

 Estimate  Variance Justification 

Cost  ~$8M – 19.5M 

 

Approximately -
30% variance 

from baseline 
cost estimate  

 FTE costs is less than the contractors rate 
hence the costs will be lower than baseline  

Time  3.5-7 years 
 

Approximately  
+0.5 year 
variance from 
baseline time 
estimate 

 Need to hire people but the City has more 
capabilities currently in place to execute 

the Build  

Risk   Higher risk than 
baseline 

 Lower visibility into Department of Elections 
needs. 

 Some specialization can be provided by 
existing resources but complete capability 
is not currently set. 

 Capability Model can be viewed in Section 
6 

 
5.2.2.3 Option 3: City of San Francisco with vendor support without existing assets  

 
This option is the baseline estimate for the cost, risk and time to build the System defined in 
Professional Services Build Cost - Baseline above.  

 Estimate  Variance Justification 

Cost  ~$11.5M - $27.8M  

 

N/A – Baseline  N/A - Baseline 

BLACK 

RED 
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Time  3 -6 years 
 

N/A - Baseline  N/A - Baseline 

Risk   N/A - Baseline  Least risky option 

 

5.2.2.4 Option 4: City of San Francisco with vendor support with existing assets  

The baseline option for delivery is that the City of San Francisco pools its resources and brings in 
help for the build from outside vendors. This option differs from the baseline as the System is created 
with the support of vendors that building upon existing assets.  

The baseline cost as broken down in Professional Services Build Cost - Baseline is estimated to 

be around $11.5M - $27.8M with an estimation of 3-6 years for its build. The deviation from this 
baseline is detailed below:  

 Estimate  Variance Justification 

Cost  ~$7M – 16.7M Approximately  
-40% variance 
from baseline 
cost estimate  

 Building upon existing assets results in a 
lower cost due to shorter time to 
completion.   

Time  2.5-5 years 
 
 

Approximately     
-0.5 year 
variance from 
baseline time 
estimate 

 Building upon existing assets results in a 
shorter time to completion.   

Risk   Slightly higher 
than baseline 

 Existing assets may not have been built 
with SF needs as a priority.  This poses 
some risk as existing assets may need to 
be re-engineered to fit the needs of the City  

 

5.2.2.5 Option 5: City of San Francisco in collaboration with jurisdictions inside California and without 
vendor support  

The baseline option for delivery is that the City of San Francisco pools its resources and brings in 
help for the build from outside vendors. This option differs from the baseline as the System is created 
in collaboration with jurisdictions within the state of California. The rationale being that a system that 

services Californian jurisdictions will only have to be certified by the California Secretary of State. 

The baseline cost as broken down in Professional Services Build Cost - Baseline is estimated to 
be around $11.5M - $27.8M with an estimation of 3-6 years for its build. The deviation from this 

baseline is detailed below:  

 Estimate  Variance Justification 

GREEN 

GREEN/AMBER 
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Cost  ~$7.5M – 18.0M 

 

Approximately  
-35% variance 
from baseline 
cost estimate  

 FTE Cost is less than contractor rate 
(~50%)  

 Able to share development and certification 
costs with other jurisdictions 

Time  4-8 years 
 

Approximately     
+1 year variance 
from baseline 
time estimate 

 Collaboration results in increased 
complexity of execution    

Risk   Moderately 
higher than 
baseline 

 Lack of control over focus / priorities 

 Complex solution without a full set of 
capability coverage. More details on 
capability assessment can be viewed in 
Section 6 

 More parties to manage 

 

5.2.2.6 Option 6: City of San Francisco in collaboration with jurisdictions outside California and without 
vendor support  

The baseline option for delivery is that the City of San Francisco pools its resources and brings in 
help for the build from outside vendors. This option differs from the baseline as the System is created 
in collaboration with jurisdictions outside the state of California. 

The baseline cost as broken down in Professional Services Build Cost - Baseline is estimated to 

be around $11.5M - $27.8M with an estimation of 3-6 years for its build. The deviation from this 
baseline is detailed below:  

 Estimate  Variance Justification 

Cost  ~$8M – 19.5M 

 

Approximately  
-30% variance 
from baseline 
cost estimate  

 FTE Cost is less than contractor rate 
(~50%)  

 Splitting costs will be lower, but will have to 
account for the expense to accommodate 
requirements and regulations across 
participating states 

Time  4.5-9 years 

 
 

Approximately     
+1.5 year 
variance from 

baseline time 
estimate 

 Collaboration results in increased 
complexity of execution    

 Differing certification processes across 
states since some states can bypass direct 

federal approval 

Risk   Higher risk than 
baseline 

 More states mean even more complexity of 
regulations and laws  

 Collaboration across states may be 
challenging 

 Certification process may be more complex 
than just CA 

5.2.3 Hardware Costs 

There are two major hardware costs to be considered.  The first is the per unit cost of the Accessible 
Voting Device and the second is the scanners required for the solution.  

AMBER 

RED 
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Type Cost Notes 

Accessible Voting Device 
units 

$3.05M - $ 9.8M  Assuming 1220 units at $2500 per. Includes 
peripherals for accessibility, scanning/printing and 

furniture. LA county’s project which is ready for 
manufacturing has a per unit cost of 4k per unit. This 
forms the higher end of the estimate.  

In-Precinct Scanners $3-6M  Assuming 610 scanners at $4800 per. This is the 
same as is in use today.  

Scanners $0.3-0.6M  Industrial High Speed Scanners - deliver and setup 

Per Election Total $6.35M - $16.4M   

5.2.4 Certification Costs 

The State of California certification process represents a significant cost to the project. The 
professional services cost already includes the consulting costs required (approximately 15% of the 
professional services costs) to oversee the process.   

In addition, there is a deposit cost paid to the State for certification. It is estimated this number will be 
$360k for the overall system/solution. 

5.3 On-Going Costs 

After the build phase has been completed it is expected that a dedicated team will remain focused on 
the project full time.  It is possible that with increased community engagement this team could be 
reduced over time.  As with the build we have assumed a professional services firm will play most 
roles.   

We have assumed that a few of the roles already exist and would therefore be filled by existing the 
City of San Francisco employees and represent a sunk cost.  Those roles are: Executive Oversight, 
System Administration and Quality Assurance.   

Type Cost Notes 

Hardware Storage 
(Accessible Voting 
Devices) 

$1-2M  Assumes the continued usage of Pier 48 as is being 
used today.  

Application Hosting $0.5-1M It is expected that where possible cloud-based 
hosting will be used.  

Professional Services 
Roles 

$1.8-3.6M  The roles expected from professional services would 
therefore be:  Program Management (1), Product 
Ownership (1), Open Source Community 
Management (1), Software Architecture (1) and 

Software Engineering (1).  Hourly costs for these 
roles are expected to be slightly less than the rates in 
the build phase due to the full year commitment.  

Total  $3.3-6.6M  
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5.4 Per Election Costs 

There are a set of activities and costs required per election.  An example of this would be support of 
the Accessible Voting Devices in case of failure. In addition, there are costs for resourcing, ballots and 
maintenance. Current costs from the Dominion contract were considered and adjusted based on the 
change in systems.  It is assumed that the Accessible Voting Device count would go from 610 today to 
1220 in the new system.  

 

Per Election Costs Cost Notes 

Support $0.985-1.97M Support of the technology and machines used during 
elections.  

Paper Ballot Costs* $1.4M  Paper ballot costs are not expected to change. Accessible 
Voting Devices will support the existing paper-based 
process instead of replacing it.  

Poll workers for day 
of election* 

$0.505M $142 to $195 stipend for 3k workers. 

Poll worker training* $0.015M  10 people by 16 hours at 85/hr rounded up to 15k 

Maintenance and 
Licensing 

$0.468-0.936M Current Dominion system cost for this line item is $483K.  
The licensing fee is eliminated by an open source system 
but offset by the maintenance costs of doubling Accessible 
Voting Devices from 610 today to 1220 in the new system.  

Per Election Total $3.373-4.83M  
 

* These costs are the same as those incurred presently and thus represent no change from the 
current state. They are included here to confirm that there is no additional costs in these categories. 
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6 Evaluating the Delivery Options using a Capability Model Framework 

6.1.1 Approach 

The Capability Model framework was used to clarify what it takes to deliver a successful program and 
enabled the assessment of options against a comment set of capabilities. Details of how the capability 
model was created can be found in the Section D of the Appendix.  

When evaluating each option solely from a capability model perspective, it became apparent that there 
were three distinct groupings of options.  

Category Options Combination Rationale 

Dept. of Elections 
Only 

Option 1 – Dept. of 
Elections 

Assessed to analyze whether the dept. 
could deliver this project on its own. 

The City of SF, w/ 
potential resources 
from other 
jurisdictions 

Option 2 – City of SF 

Option 5 – Collaboration 
with Jurisdictions within CA 

Option 6 – Collaboration 
with Jurisdictions outside 
CA 

As the project was not able to assess all 
possible jurisdictions, it was not possible to 
discern through this assessment whether 
additional capabilities could be provided by 
collaborating with other jurisdictions. The 

value of collaboration will be captured via 
the opportunity to share costs and achieve 
economies of scale. 

Vendor Support 
with / without 
existing assets 

Option 3 – RFP without 
existing assets 

Option 4 – RFP with 
existing assets 

Though a thorough vendor analysis was not 
undertaken, it was apparent that additional 
capability could be provided through 
bringing in vendors. 

 

To evaluate each category, the capability model was used as baseline framework for comparison. 
For each capability, sub-criteria were determined in order to evaluate if that capability is currently 
feasible to utilize.   

The sub-criteria to evaluate each capability is as follows: 

 Track Record - A record of past performance of this capability as an indicator for likely future 
performance based on interviews and research 

 Skillset - A collection of skills and abilities that demonstrate having the capability needed 

 Capacity/Resource - The ability to perform based on the current resource workload 

commitments 

 Desire to Own - Eagerness to be accountable for the outcome based on the capability needed 

Based on feedback during many interviews with the City, the scoring metric for each sub-criterion is 
defined by what was observed or recorded. The scoring metric comprises the following scale with 
detailed justification in the appendix: 

 Not Applicable 

 No Evidence 

 Minimal Evidence 

 Moderate Evidence 

 Substantial evidence 
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Then, each option’s capabilities were summarized to convey the areas of capability coverage and 
gaps/risks. The summaries are presented below and additional detail can be found in Appendix C. 

6.1.2 Summary of capability model findings 

From this analysis, it can be seen that Options 3 and 4 have the greatest coverage of the full set of 
capabilities required to deliver a successful program. Option 1 has the least coverage of all options; 
and Options 2, 5, and 6 fall somewhere between these others. 

It is worth noting, that even in option 3 and 4, there remains a residual risk relating to the design and 
assembly of voting hardware. Given the limited number of suppliers of COTS hardware that would 

be applicable it was not possible to discover significant evidence. For that reason it would be worth 
investigating other jurisdictions that are already some way down the path of developing the hardware. 

 

6.2 Capability Model Findings: Option 1 – Department of Elections Only 

 

 

6.2.1 Areas of coverage 

 Personnel Management 
o There is substantial experience in hiring, training, managing poll workers on the election day. 

However, there is not much of a desire to own this capability in the department - but a 
mandate for them to own it. 

 Vendor Management 

Generally substantial 
evidence of coverage

Generally moderate 
evidence of coverage

Generally minimal 
evidence of coverage

Generally no evidence of 
coverage
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o There is substantial evidence for the Department of Elections to handle vendors since most 
of what they do is working with a chosen vendor that provides voting hardware, software, 
operations to ensure the voting process goes smoothly for all voters. 

6.2.2 Gaps/risks 

 Multiple gaps across software, hardware, and overall solution. Notably, no coverage for Open 
Source projects, hardware maintenance/design/assembly 

o There is no evidence of product management in this department, since they have never run 
any voting system development projects in the past. Products (e.g. voting machines) in 

relation to voting has always been procured. 
o There is no evidence of Open Source community management experience in this 

department. There has been no interaction with the Open Source community in the past. 
o There is no evidence of current change management projects or change leadership within 

this department as it relates to voting system development. 

o Currently, Dominion staff handle hardware maintenance and keep the Department of 
Elections informed. Therefore, there are no currently known capabilities around hardware 
maintenance for voting systems within the City. 

o In the past, design specification was only needed for choosing a voting system vendor. The 

Department of Elections understands the decision criteria and desired capabilities for a 
working voting system, and can chose a vender based on the options presented. However, 
there is no current known capabilities around determining hardware design that is compatible 
with their custom-made software. 

o There is no evidence of the Department of Elections handling voting system security besides 
basic server security. This is mainly managed by the vendor. 

o Currently, Dominion informs the Department of Elections of changes that need to be made 
to the system due to changes in regulation. There is no evidence of compliance management 
capabilities in the Department of Elections itself. 

o There is no evidence of technical documentation management within the Department of 
Elections because this is done by the vendor itself. Currently, Dominion provides technical 
documentation in order to proceed in the certification process. 

o There is no evidence of detailed sub-system system assembly/validation within the 
Department of Elections because this is done by the vendor itself i.e. the vendor supplies 
modular units that the employees connect together.  
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6.3 Capability Model Findings: Options 2, 5, and 6 - The City of SF, w/ potential 
resources from other jurisdictions 

 

 

6.3.1 Areas of coverage 

 Personnel and Vendor Management as per Option 1 

 Budget/Cost Management 
o To our knowledge, the capability to manage budget/cost already exists in the City since there 

is a department established to control the City's budget. The Budget Director, Melissa 
Whitehouse, manages budgets for projects like this and decides whether to fund them or not 
based on a variety of cost factors.  

 Procurement 
o The City has an established department called the Office of Contract Administration that 

manages the procurement process for all consultants, hardware, etc.  

 Accessibility 
o There are many accessibility advocates and committees within the City (e.g. Mayor’s Office 

on Disability, Department of Aging and Adult Services, Voting Accessibility Advisory 
Committee) that have shown interest and want to transform the new voting system to not 
just meet accessibility requirements, but make it a useable experience for all. They are part 
of the RFP process to test which system is more useable.  

6.3.2 Gaps/risks 

 Most Hardware specific capabilities as well as system certification and change management as 
described in option 1 

Generally substantial 
evidence of coverage

Generally moderate 
evidence of coverage

Generally minimal 
evidence of coverage

Generally no evidence of 
coverage
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6.4 Capability Model Findings: Options 3 & 4 Vendor support with / without 
existing assets 

 

 

6.4.1 Areas of coverage 

Almost all areas of capability model, notably: 

 Product Management 
o Given that this option is that of finding a vendor, hiring a product manager for this project 

would not be difficult because the Bay Area is a booming environment for cultivating 
innovative products. 

 Software Engineering 
o There is a very high likelihood to hire capable software engineers to code this voting system, 

with additional open source experience since software engineering skills are a very 

demanded and supplied skill in the Bay Area. 

 User Experience 
o Procuring individuals/companies with user experience skills to enhance the voting 

experience will not be too difficult since design companies like IDEO are headquartered in 
San Francisco. 

 Open Source Community Management 
o There is a big open source community hub in the Bay Area, so finding community managers 

with expertise in this area will not be too difficult. 

 Change Management 
o A lot of consulting firms in the area have change leadership experience, and can be hired 

for this project to support the strategy around change management for the new voting 
system. 

Generally substantial 
evidence of coverage

Generally moderate 
evidence of coverage

Generally minimal 
evidence of coverage

Generally no evidence of 
coverage
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 Hardware Logistics/Ops Management 
o Currently, the Dominion voting system has Dominion staff managing the hardware 

operations and logistics. Hardware logistics and operations can still be outsourced to a IT 
services company in the area. 

 Hardware Maintenance 
o Finding a vendor to manage Non-proprietary hardware maintenance will be very likely 

because no custom expertise is needed. 

 Security 
o Expertise in security for open source projects can be found because of the abundance of 

cyber security skillsets in the Bay Area. 

 Certification/Management Liaison 
o In the past, the voting system vendor would ensure their product was certified. Since there 

is a detailed application process, the skillsets to be a certification liaison must have 
coordinator experience and may not need specific certification process experience. This 

skillset will not be hard to find in the Bay Area. 

 Technical Documentation Management 
o The need for technical writers is abundant in the Bay Area, and that individual does not have 

to already specialize in voting system knowledge. This role will not be hard to fill. 

6.4.2 Gaps/risks 

 Hardware Design Specification 
o In the past, design specification was only needed for choosing a voting system vendor. The 

Department of Elections understands the decision criteria and desired capabilities for a 
working voting system, and can chose a vender based on the options presented. However, 
there is no current known capabilities around determining hardware design that is compatible 
with the existing custom-made software in the City.  

 System Assembly/Validation 
o There must be a physical IT service that provides assembly support and testing validation 

that can offer their skillsets to help the City ensure their hardware is functional.  

7 Delivery Considerations 

This section will lay out the specific delivery nuances and concomitant assumptions. It provides a level 
of education on some key topics so readers of all levels of familiarity with these issues can digest the 
rest of the report. 

7.1 Open Source Strategy 

This assessment was carried out with the explicit request that Open Source be the licensing model 
for the City of San Francisco’s voting system.  It is therefore important to understand what Open 
Source means. For the purposes of this assessment, we define Open Source as follows: 

Most people are familiar with programs like Microsoft Word.  Word is an example of proprietary or 
closed source software.  The source code used to make the program run is not disclosed to the public 
and is tightly guarded since it represents a huge investment and prevents competitors from building 
another application based on Microsoft’s intellectual property.  Users of the application are required 

to agree to certain usage restrictions or not use the software.  In addition, they are expected to pay 
for the application’s usage.  

Open Source software operates in the opposite way.  Its source code is made publicly available and 
other are encouraged to use, copy, learn from, share, and alter it.  Open Source software is also 



 
Highly-Accessible Open Source Voting System - Feasibility Report 

Page 29     City and County of San Francisco          Jan 2018 

 

published with a license to define the way that the users can distribute and alter it.  Making the source 
code available in a public place like GitHub does not make it Open Source.  If an Open Source license 
is not employed, but the code is made available, that code can be viewed but the viewer does not 

have any rights to use or alter it in any way.  Open Source projects typically engage a volunteer-
based community and therefore can represent an opportunity for cost savings to a project like this 
one.  

A key principle of Open Source for this project is the balance of ‘control’ and ‘engagement’ of the 
community. Too strict in terms of ‘control’ and the City of San Francisco runs the risk of a lack of 
interest and freedom of programmers to contribute; too relaxed and the City may not be able to focus 
and direct the efforts as required and intended. 

7.2 Open Source Licensing  

Open source licenses can be significantly different. The scope of this assessment does not include 
a deep dive into each licensing type and its implications nor recommendations for which license to 
use.  Completion of this licensing discovery is vital when the decision to move forward with this project 
is made (and has been included in the key next steps).  The chosen license has far-reaching 

implications around procurement since some of the tenants of the existing Open Source licenses 
may not be agreeable to the City of San Francisco and they are bound to it when accepted.  With 
that said the City of San Francisco prefers that the system utilize software using the GNU Public 
License, version 3 if possible. When considering existing software to incorporate into the System, the 

City of San Francisco would select software that provides other users the greatest access to view, 
modify, and use a system’s software code. The City prefers that any potential system’s Open Source 
software would apply copyleft characteristics so that anyone would be permitted to freely use and 
change the system’s software but, on the condition, that all subsequent uses and changes would 

also apply copyleft permissions. 

An Open Source license reduces the friction involved in others wanting to use the project. So, for 
instance in a closed source system the individual or organization who would like to use or alter it 
would be required to contact the creator and ask for permission to study or use that code and would 
require specific instructions on how to do so. Since an Open Source project is intended to be shared 
and used by others from day one, and the license sets out its usage and distribution parameters, 
other are free to clone or fork the code and do what they like within the Open Source license 

restrictions.   

Creating a voting system under an Open Source license does however have implications to the way 
that the project is built, maintained, and implemented; this is explored below.  

7.3 Open Source Community Engagement 

One of the benefits of an Open Source model is the contributions that the community can provide.  
The community can range from interested individuals, nonprofit organizations, university research 
labs, or other government organizations.    

Just because a project can be used by others due to its Open Source nature does not mean it will be 
without concerted effort on their part.  If the City of San Francisco decides to employ an Open Source 
approach for this project and expects contributions from the community, it will need to approach this 
project with a clear Governance model and a focus on enablement of those outside of the city.  
Enabling those outside of the project means that documentation will need to be a priority so that 
others can make use of the code. In addition, a focus needs to be placed on building and serving the 
community of contributors.  This will include evangelism, education, communication, and 
organization. This cannot be taken lightly if the City of San Francisco expects any significant 

contributions from the community.   
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In our research it is clear there is a passionate community of people who want to contribute to this 
potential Open Source project.  The size of this group and dedication to the project cannot be 
measured at this time. It is therefore expected that the contributions of the community during the 

initial requirements and build phase are primarily for user research input, advisory and limited user 
acceptance.  It is not expected that coding will be done by the community during the build phase.  

The involvement of the community after initial development is expected to mature along the lines of 
how the Apache Community4, a very well established and successful Open Source community, 
maturity model works as shown in the table below.  

Level Description 

1 The project has a well-known homepage that points to all the information required to 
operate according to this maturity model. 

2 The community welcomes contributions from anyone who acts in good faith and in a 
respectful manner and adds value to the project. 

3 Contributions include not only source code, but also documentation, constructive bug 
reports, constructive discussions, marketing and generally anything that adds value to 
the project. 

4 The community is meritocratic and over time aims to give more rights and 
responsibilities to contributors who add value to the project. 

5 The way in which contributors can be granted more rights such as commit access or 
decision power is clearly documented and is the same for all contributors. 

6 
The community operates based on consensus of its members but with the City of San 
Francisco community manager having final decision-making power. * Amended from 
original Apache maturity model to reflect the City of San Francisco approach.  

7 The project strives to answer user questions in a timely manner. 

If a focus on enabling and involving the community is not a priority from the start the City of San 
Francisco runs the risk of another group taking the code, forking it (creating their own copy), and then 
creating a whole new project and community which evolves away from the needs of the City of San 
Francisco.  An argument can be made that this separate project could be incorporated into the City 
of San Francisco voting system to improve it, but this would require extensive effort to reintegrate 
that code in a way that could pass the certification requirements for the State of California.   

7.4 Open Source Governance Model  

Open Source makes possible, and implies, that people outside of the original creators will be involved 
with the project.   This being the case a proper governance model for the project is essential.  

There are three primary governance models for Open Source projects like this one that were 
evaluated5. 

 “Benevolent Dictator for Life” (BDFL): Under this structure, one person or body (usually the initial author 
or creators of the project) has final say on all major project decisions. Python is a classic example. Smaller 
projects are probably BDFL by default, because there are only one or two maintainers. A project that 
originated at a company might also fall into the BDFL category. 

 Meritocracy: (Note: the term “meritocracy” carries negative connotations for some communities and has 
a complex social and political history.) Under a meritocracy, active project contributors (those who 
demonstrate “merit”) are given a formal decision-making role. Decisions are usually made based on pure 

                                                        
4 https://community.apache.org/apache-way/apache-project-maturity-model.html 
5 https://opensource.guide/leadership-and-governance/ 
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voting consensus. The meritocracy concept was pioneered by the Apache Foundation; all Apache 
projects are meritocracies. Contributions can only be made by individuals representing themselves, not by a 
company. 

 Liberal contribution: Under a liberal contribution model, the people who do the most work are recognized 
as most influential, but this is based on current work and not historic contributions. Major project decisions 
are made based on a consensus seeking process (discuss major grievances) rather than pure vote, and strive 
to include as many community perspectives as possible. Popular examples of projects that use a liberal 
contribution model include Node.js and Rust. 

The City of San Francisco will be making a significant investment in this project to get it off the ground. 
It is also responsible for the very involved and specific certification process that the State requires.  

There is also the possibility that foreign players or those who wish to taint the process could become 
involved as part of the Open Source community.  For these reasons, and for the purposes of this 
assessment, it has been assumed that the City of San Francisco maintains a position of final authority 
and therefore the Benevolent Dictator for Life model is best suited.  

7.5 Open Source Governance – Key Roles 

This section explains the key roles6 within the model for Open Source development 

7.5.1 Benevolent Dictator – Project Lead Role 

The role of the Project Lead is to be the guiding hand on the overall project.  This involves setting the 
strategic direction for the project while balancing the sometimes-competing view of the community.  

This role defines what level of control and authority those in the community can and should have.  
This is a very important role since if the community does not agree with decisions being made or the 
method of decision making they can fork the code and build a separate community.  For this reason, 
the role is very focused on pleasing the community while keeping the project focus clear and on track.  

In smaller projects this person is also the evangelist for the project and works hard to engage more 
and more folks in the project.  For the City of San Francisco project this role is vital in building 
awareness and growing the community size.  It is expected that evangelism and fostering 
engagement will become a near full time role and that this Project Lead role could be played by two 
individuals. One focused on community engagement and one administering the project direction and 
execution.  

This role is likely to be fulfilled by an employee or employees of the City of San Francisco for the 
foreseeable future.  

7.5.2 Committers 

Committers are trusted individuals who have shown a commitment to the project either assigned or 
earned.  They are typically programmers who have a deep understanding of all or parts of the 
application so that they can review code of others and commit code to the repository.  Committers 

can sometimes manage the contributions of others not related to programming. An example of this 
would be around the production of documentation or feature and bug management.  

For the City of San Francisco it is expected that these folks will initially be full time employees or 
vetted contractors since there is a security implication and a need for predictability of their 
contributions to meet election-based deadlines. They also need to understand the implications of the 
State certification process.  

                                                        
6 Additional information: http://oss-watch.ac.uk/resources/benevolentdictatorgovernancemodel 
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7.5.3 Contributors 

Contributors are those who contribute to the project, but  are not or do not want to be Committers. 
They don’t have access to commit code directly but can contribute through other tools like email and 
typically contribute things like bug reports, community administration and graphic design.  As 

Contributors show commitment and an understanding of the project they can be considered for the 
Committer role.  

7.5.4 Users 

Users are those who have a need for the project.  In this case users are the City of San Francisco 
and potentially other jurisdictions.  

7.6 Software Management Tools  

To work effectively with an Open Source community, effective tooling is required. These 
considerations will be most applicable for the later phases of the project once the initial build is 
created. However, it is prudent to start the project knowing that this will happen later in the lifecycle. 

7.6.1 Code Management 

The written code needs to be easily and securely accessible to those who may want to contribute.  It 
should not require a lot of effort to take the code, modify it and then submit it back to the project.  In 

addition, it needs to be robust and allow for many versions of the same code to be in flight at any one 
time possibly by many different people.   It must also handle the bug and new feature submission, 
creation and release in a transparent and robust way.  

7.6.2 Documentation Repository 

For people outside of the project to be able to act the documentation needs to be robust and 
accessible.  As with code the tooling should allow anyone to submit documentation in a controlled 
manor.  It is often the case that community members may not have the skills to contribute code but 
can contribute by creating documentation. In many open source software projects, the source files 
for the documentation is stored in the same repository as the code itself. 

7.6.3 Project Management 

The tooling needs to effectively manage communication with the community, the documentation 
creation workflow and scheduling of code releases and release notes.  

The most commonly used tool that covers all the needs listed above is GitHub (https://github.com/).  
It is assumed that this platform will be used for the City of San Francisco project, but vendor selection 
may change this assumption.  

7.7 Programming Language 

There are a variety of Open Source programming languages which could be used to create this 
project.  The scope of this assessment is not to evaluate or determine that programming language. 

Explained here are three main considerations when picking a programming language. It is important 
to note that it is expected that more than one programming language will be employed based on the 
specialization required.  For instance, interfacing with a scanner might require a language like C 
where general web development might be handled by a language like Java.  
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7.7.1 Community Support 

When creating a new application there are many building blocks that already exist and do not need 
to be created again from scratch. An example of this is optical character recognition (OCR) engine. 
OCR turns text and images on paper into data in a computer.  This software is time consuming and 

complex to create but already exists to enable different programming languages.  A programming 
language with a vibrant community will likely have more of these reusable assets from which to 
choose.  

7.7.2 Skillset Availability 

The larger the community of people familiar with the programming language the more than can 
potentially engage on the project.   

7.7.3 Maturity and Expected Longevity 

City of San Francisco should employ a programming language which has a solid track record in large 
complex projects and is expected to be viable for many years, if not decades, into the future.  

In a design phase of the project a deeper evaluation will need to be done to define not only the 
programming language but the complete application stack (section 4.8.1).  

7.8 Infrastructure 

From hardware to software there are a lot of different parts involved in the voting system.  In a 
discovery phase of the project the reference architecture and specifics will be define.  

7.8.1 Application Stack 

An application stack represents all the software and server system components required to provide 
application functionality.  Other than the Accessible Voting Devices, which will be assessed below, 
the application interface is expected to be presented via a web browser with a secure internet 
connection.  Below is a representation of a typical stack7.  

 

                                                        
7 https://rubygarage.org/uploads/article_image/file/709/technology-stack-diagram.jpg  
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Not shown in this diagram above is the operating system which runs on the client and server and 
forms the interface to the physical computer hardware.  To be a pure open source system the entire 
stack for this project needs to be Open Source including the operating system.  

7.8.2 Hosting 

In a client-server model, the server hosting can work two ways.  The first is that the server is running 
in a private data center run by the City of San Francisco or a trusted vendor.  The second alternative 

is that it can be hosted by a cloud provider who is responsible for the hardware and potentially the 
entire stack.  This scenario is called public cloud because services are provided to many 
organizations from the same data centers.  The leading cloud services providers have hosting options 
specifically addressing the increased security needs of government8 9 10.     

7.8.3 Accessible Voting Devices Application Stack 

The Accessible Voting Devices needs to function as a stand-alone system due to the legislatively 
imposed restrictions on network connectivity. It will need to function like a tablet disconnected from 
a network. This means that the entire stack from operating system to storage must run independent 
of a server.   

The Accessible Voting Devices will have some unique considerations due to its required interface to 
peripherals and local storage. These are not typical use cases for a web application.  This means 
that the selection of an operating system will be an important one.  The operating system is the part 
of the application stack where storage and peripherals are integrated.  Depending on the hardware 
selected the stack could be a mobile development stack like Android or a typical web development 
stack.  From a development stand point the web development stack makes leveraging code and skills 
sets across the other parts of the system easier. A mobile development stack may make peripheral 
access and storage more seamless. 

7.8.4 Peripherals 

The Accessible Voting Devices will need to provide reliable and secure connections to a set of 
peripherals for accessibility as well as a printer and scanner.  The expected workflow today is that a 
user will go to an Accessible Voting Device, scan something to provision the proper ballot, make and 

validate selections on the device, and then print out a ballot to be scanned separately into a tabulation 
system.  This analog-to-digital-to-analog process requires the Accessible Voting Device to have 
reliable and robust connections to the peripherals.  

In addition to the Accessible Voting Device the voting system will also rely on scanners to extract 
votes from ballots.  They are expected in precinct as well as centrally for mail in ballot tabulation.  
These devices are extremely important and must be reliable, secure and support flexible 
interoperability with the selected operating system.  

7.9 Security  

Generally, in an Open Source project, more people have access to view the code, which can lead to 
the discovery of vulnerabilities in the code sooner. When implementing an Open Source model where 
contributions come from the public, there needs to be a proper governance model to assess and 
approve code to ensure it is secure.   

                                                        

8 https://aws.amazon.com/government-education/government/ 
9 https://azure.microsoft.com/en-us/overview/clouds/government/ 
10 https://www.ibm.com/cloud/federal  
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A secure Open Source project depends on active community engagement to continuously find bugs 

in the code. However, since the code would be free for anyone to use, the “tragedy of the commons” 

may occur, which means the community may take advantage of the shared resource, but rely on 

others to fix bugs out of their own self-interest. If this becomes the case, and the community loses 
activity over time, it can be possible for vulnerabilities to go unnoticed and possibly even exploited.  

Another consideration for security is the nature of a pure Open Source solution.  This project will be 
made up of newly written code along with existing Open Source projects, frameworks or libraries.  
For instance, to create the user interface a technology “stack” might include:  

 Linux for operating system functionality 

 Postgres for data storage 

 Tomcat for the application server 

 Java as the programming language 

Each of these components of the technology stack are Open Source.  This means that a community 
is busy enhancing and ensuring that each is secure.  For active project like the ones above the code 

is being patched often.  If consistent patching, maintenance and compliance checks are not done on 
the overall City of San Francisco Open Source voting project, security vulnerabilities can be 
introduced by any of the components of the technology stack. In a recent study by Black Duck11 67% 
of the Open Source applications they analyzed had vulnerabilities in the components used.  A regular 

patching protocol must be defined and each change to the system will require a review by the 
Secretary of State.  

Although there are many security benefits of Open Source platforms, there is always a non-zero risk 
of the system being compromised, no matter how rigorous you are in maintaining these systems. As 
an added security layer and integrity check, paper processes should be used in tandem with the 
electronic voting submissions to verify that the tallies have not been affected by system tampering. 
These include random manual audits conducted by hand, like the “one percent manual tally” required 
by California law (see Sec. 15360 of the California Elections Code). 

Another important security consideration is the integrity of the supply chain for the hardware 
employed in the voting solution.  The majority if not all the hardware likely to be employed in this 
project is manufactured in another country.  Actors in those countries may have a desire to destabilize 
the election process in the United States to further their causes.  This project is intended to use COTS 
(common off the shelf) hardware.  The motivation for using COTS hardware is often to save money 
but it also might have the added benefit of obscuring the use cases from a foreign actor.  There are 
reasons that COTS hardware may not be used in this project.  For instance, California has laws that 
prevent the use of Wi-Fi in Accessible Voting Devices.  Depending on Accessible Voting Device order 

volume it may make sense to have a manufacturer make a standard device without that chip present. 
This would not technically be COTS hardware anymore and extra scrutiny for supply chain would be 
advised.  

The City of San Francisco must take several measures to ensure that the code and hardware is 
secure. Firstly, they must market and ensure an active Open Source community that is committed to 
ensuring the code is secure and rid of vulnerabilities. There must be a clear bug disclosure process, 
and a possible reward incentive for those who find bugs. The bugs must be frequently monitored, 

and be remediated in a timely manner to ensure the defects in the code or other Open Source projects 
are fixed. Additionally, there must be thorough quality assurance testing done on the code itself by 
running appropriate test scripts or hiring an external vendor to run security checks. This testing should 
have a documented timeline approach– e.g. a freeze period every so often for code to be reviewed 
and tested thoroughly, before new code is put into the code base.   Also, special attention and 

                                                        
11 https://www.blackducksoftware.com/Open Source-security-risk-analysis-2017 
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assurances should be in place to ensure the integrity of the supply chain for vital hardware used in 
the solution.  

7.10 Change Management 

It is assumed that any solution will be designed and developed with a user centric approach and should 
deliver an intuitive design. This means that the training needs for the system will be minimized. 

There will however be a need to address change management at the start of this project and on an 
ongoing basis. It’s very likely that after the first version of the system (or sub-systems) is implemented 
there will be subsequent enhancements / new features.  

It is expected that through the development and certification of the systems documentation and training 
materials will be created. A process will need to be put in place to review the changes that are 
implemented version to version and then review the training materials and activities. 

7.11 Procurement Timeline 

Procurement is a major consideration in the project timeline and should not be overlooked.  It is likely 
that much of the build process will go out for RFP.  This process takes time. It should also be expected 

that the Open Source nature of the project will slow down normal procurement timelines. Since a project 
of this type and size has never been completed by the City before, and therefore has its challenges, it 
may be difficult to find a large number of vendors who will respond to RFP unless they are broken into 
many smaller RFPs – adding additional time. In other words, there may be plenty of available resources 
with the skills to support this initiative in the Bay Area from multiple vendors rather than one, so the 

RFP process may require a breakout into smaller RFPs in order for procurement process to run 
smoothly.   

7.12 Certification Timeline 

Certification is also a key factor in the overall build timeline.  Vendors like Dominion are well versed in 
the certification process and therefore bring an expertise that is unlikely to be found in the market.  It 

is therefore expected that the certification process will need constant attention.  We have therefore 
assumed a Certification Project Manager role which will be constantly involved in shepherding the 
process. It is expected that this role can manage two certification components at one time.  In addition, 
we have assumed partial engagement a technical team to tweak revise and remediate issues that 

arise.  

The certification process is something that will slow ongoing development in addition to just the build 
process.  The State of California will maintain an exact duplicate (shadow) of the currently certified 

system.  Any changes to that system must be applied to the shadow version that the State has.  This 
means that all changes must be documented and instruct the State how to patch or change the shadow 
system.  This imparts a significant burden on an agile development process and means a less 
productive team as compared to a project this does not require this step.  
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8 System Build Considerations 

This section explains the considerations for the system build. These have influenced how the plan for 
project has been designed and sequenced. 

8.1 Speed to Value 

When building a system with many different constituent sub systems there are generally two 
approaches to roll out the system and therefore realize value.  The first is a “big bang” approach.  
This means that the entire system will be completed and tested as a single system before 
implementing any parts.  The major drawback is that the entire system needs to be complete which 
can mean that no value is realized during a multi-year build process.  Over a long build process, it’s 
likely that each of the sub systems will be better understood and will therefore require refactoring.  
This can lead to a project which is delayed or never released due to trying to hit a moving target. It 

also means that the major challenges inherent in rolling out a complex system are not experienced 
until the end when the effort to remedy would be the greatest.  

The second approach, which is preferable, is to realize value from sub systems as they are available 
and can add value.   

The City of San Francisco currently uses a proprietary system supplied by an outside vendor.  This 
means that interoperability with the existing system will be difficult and the City of San Francisco must 
look for synergy between sub systems which are sufficiently decoupled from other proprietary system 
parts.    

Further investigation into integration with the proprietary system is needed during discovery but a 
good example of where this decoupling can work is with Central Ballot scanning.  The input to this 
system is the ballot format already in use. This is something that can be analyzed, understood and 
supported by the new system.  A well-designed ballot scanning system should not be strongly tied to 

a ballot format as well.  Additionally, a Vote Tabulation system should be able to be decoupled if the 
existing vendor system can output the ballot counts in a standard machine-readable format which 
should be the case.  This is phase of work is described as Phase 2 below and would constitute the 
first development effort.  

With this focus on speed to value we see a development schedule like the following. A much more 
specific timeline with clear dependencies will be created during the discovery phase (Phase 1).  

 

In addition to the Phase I - Discovery phase each of the sub system will also incorporate a short 
discovery phase with a more focused scope. This timeline assumes that the entity completing the 
discovery and development will be the same.  If only Phase – 1 Discovery is undertaken and a 
different entity is used to create complete the subsequent phases, then this timeline will be longer.  

The logical grouping and sequence of system build phases are as follows: 

Phase 1 Discovery Phase 1 is to develop a clear picture of what success looks 
like and how specifically the voter’s needs will be met. It also 
involves a deep dive into the critical success factors such as 
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technical constraints, licensing, program operating model, 
procurement and possible coordination with other 

organizations or jurisdictions. Most significantly it will create 
the high level requirements and start to build out the near-
term feature backlog. 

Phase 2 Central Ballot 
Scanning, Vote 
Tabulation, Reporting 

Phase 2 will involve building the system that scans the ballot, 
Vote tabulation and Vote reporting.  These logically build on 
each other and provide a unit of work that should be able to 

work with an existing vendor solution.  

Phase 3 Precinct Scanning 
and Remote 
Accessible Vote by 
Mail System 

Phase 3 will focus on Precinct Scanning and Accessible 
Vote by Mail system.  Precinct scanning will build upon the 
work that was done for the Central Ballot Scanning System.  
The accessible Vote by Mail System can be created 
separate from an existing vendor system if it can be made to 
print a ballot in the format of the current vendor ballot.   

Phase 4 Ballot Creation and 
Accessible Voting 
Device 

Phase 4 will be large, but the systems are closely tied 
together since the ballot format is closely tied to the display 
of that ballot in the Accessible voting device.  

With this approach we believe value can be realized at the end of each of these phases.  

8.2 Agile vs Waterfall 

The proposed approach assumes an agile project approach. Agile project delivery means different 
things to different people.  For this report’s purposes Agile is defined as:  

relating to or denoting a method of project management, used especially for software development, that is 
characterized by the division of tasks into short phases of work and frequent reassessment and adaptation of 
plans.12 

In the past Waterfall delivery was common.  Waterfall projects aim to clearly define the project 
requirements, cost and timeline before coding. It is done by having extensive discovery phases and 
robust requirements documentation.  It typically involved a lot of interaction with the project sponsors 

and user up front to “lock down” the requirements.  For large projects specifically in highly regulated 
industries like government this was desirable due to the need for well understood expenditures as 
well as the ability to clearly outline what would be delivered for that outlay.  

Time, cost and scope were laid out and success was defined by 

implementing all the requirements in the time and costs outlined at the 
project start.  Waterfall tries to fix the three sides of the feasibility 
triangle13.  

This approach creates a change averse process where deviations from the original specification are 
discouraged and disruptive. In addition, it puts a lot of weight on what was known at the project 
inception not what is discovered during the build process.  

Agile delivery takes a different approach.  It starts with the premise that a lot of learning will be done 
along the way and that change is inevitable and valuable.  For this reason, it is highly iterative with 
the goal to constantly be demonstrating progress and the readjusting at the direction of the project 
stakeholders.  Typically, the scope side of the feasibility triangle is loosely defined and is understood 

                                                        
12 https://en.oxforddictionaries.com/definition/agile 
13 Source: https://edgeforscholars.org/wp-content/uploads/2017/03/Feasibility-triangle-1-300x231.jpg 
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to NOT be fixed.  The focus is not on delivering all the features but constantly delivering the features 
which provide the most value.  

Successful implementation of an agile approach requires an understanding of this trade off and a 
highly committed and constantly involved set of stakeholders who will constantly guide the 
development to the highest value features.  It also involves the ability to fund projects without a 
completely defined set of features and functionality.   

This project has hard constraints imposed by the State of California certification process and 
immovable dates around elections.  For this reason, it is likely that the project will employee a hybrid 

agile process like the following.  

 

8.3 Hardware 

The premise for this project is that the design of a System would allow for the City to utilize 
Commercial off-the-shelf (COTS) hardware components rather than build System-specific hardware.  

8.4 Certification Process 

Any new voting system must go through a certification process with the Secretary of State to be 
approved and used in an election. The goals of this certification process are as follows: 

 Ensure accuracy in recording and processing voting data 
 Identify operational failures, in relation to storage, operation, transportation, and 

maintenance environments 
 Test system performance and function under normal/abnormal conditions 
 Ensure completeness and accuracy of system documentation and configuration 

management 

California does not require federal testing of the new voting system since the Secretary of State 
adopts testing standards that meet or exceed the federal voluntary standards set by the Federal 
Elections Assistance Commission (EAC).  

To approve a new voting system, and its components: 

Step Description 

1 

The City must fill out a Voting Technology Application and provide sufficient technical 
documentation and submit to the Secretary of State  

 Part 1: Request for Approval & System ID 
 Part 2: Ownership & Control 
 Part 3: References 
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 Part 4: Index of System Tech Documentation 
 Part 5: System Change Log 

2 

The City must submit a deposit to the Secretary of State for approximately $360,000 
deposit to hire external consultants for testing purposes, in addition to costs for obtaining 
hardware for 2 cycles for testing purposes, printing ballots ($25,000), subscribing to 
testing platforms, etc.  

 If less than $360,000 is used, then the remaining funds will be returned to the 
City 

3 The City must develop testing plan with State Approved Testing Agencies (S-ATA) and 
schedule the testing sessions 

4 

The Secretary of State must ensure that the following testing has been completed: 
 Functionality Testing – test basic core functionality, system capabilities, and use 

of specific technology or configuration 
 Hardware Testing – test equipment operability and data accuracy (non-

operational testing in environmental facility, operational testing in part 
environmental facility and part standard lab/ shop facility) including bench 
handling, temperature testing, running for long durations, etc. 

 Software Testing – code review test programming completeness, consistency, 
correctness, modifiability, structure, and traceability  

 System Integration – test systems integration of all processes and system 
components - include auditing checks, witness of build, security testing, volume 
testing, etc.  

 Documentation – review all documentation for completeness and accuracy 
around manufacturer practices of QA and Configuration Management  

5 S-ATA will present test results back to the Secretary State in a staff report and ensure 
compliance with voting system regulations  

6 A public hearing is held for people to express their views on the proposed system  
7 Secretary of State makes final decision on whether to approve the voting system  

Timing for approving a new voting system may take from 6 months – 1 year, plus an additional 10 
weeks for procurement of consultant services to support testing procedures.  

Components of the voting system can be separately submitted for approval, but must prove interop-
ability with current systems (e.g. providing detailed plan for testing) for that component to be tested 
with the rest of the current voting system to ensure the end-to-end system works. With an agile 

approach, the system may be continuously changing. Modifications to the approved system must still 
be submitted to the Secretary of State and go through an ‘Administrative Approval’ process.  

To approve a modification to approved system: 

Step Description 

1 The City must fill out only “Administrative Approval” of Section 1 of the Voting Technology 
Application to justify need for change, and provide thorough documentation 

2 

Secretary of State reviews changes, and determines scope of re-testing. 
Minor modifications ((e.g. bug fixes) to voting system can be subject to limited testing if it 
does not affect compliance for: 

 Performance of voting system functions 
 Voting system security/privacy 
 Flow of system control 
 Way ballots are defined, interpreted, or processed  

3 Testing is completed by S-ATA. Note: cost for testing modification does not tend to be 
substantial since most is done in-house by Secretary of State 

4 Test results are reviewed, and Secretary of State decides whether to approve the system 
modification 

Timing of modification approval is dependent on the workload of the Secretary of State and nature of 
the change. It can be a short as one day, or much longer depending on the complexity. There is a 
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risk that if a system does not pass initial and secondary rounds of testing, the approval process may 
have to halt entirely because there may not be enough resources to compete in the timeline. An 
application must be resubmitted once all has been fixed, which will delay the process of certification. 

Additionally, there is concern that the current certification process may not be the most efficient for 
handling agile projects. Because all public requests and code changes that are incorporated into the 
system will need to be certified with the Secretary of State, certification may be delayed unless there 
are legislative changes to the current process.  With the current process in place, there will need to 
be a well-defined schedule for when to submit the modified changes to the Secretary of State based 
on consistency of bug fixes or added new features from the Open Source community for it to run 
smoothly. However, it is the hope that the certification process for a new or modified voting system 

will generally be faster because of the robust documentation that comes with the nature of an Open 
Source project.   

8.5 Accessibility and Usability 

For in-precinct and remote accessible vote-by-mail systems to be accessible, the design must allow 
for both direct access without assistance, and indirect access with assistive technologies for persons 

with disabilities to ensure every individual has the ability to cast a private and independent vote.  

A new voting system must meet state and federal accessibility requirements. However, following the 
accessibility guidelines may not account for usability for all persons or disabled types. The 
state/federal accessibility requirements includes: 

 Title II of the Americans with Disabilities Act 
 https://www.ada.gov/cguide.htm  

 Voting Rights Act 
 http://library.clerk.house.gov/reference-files/PPL_VotingRightsAct_1965.pdf  

 Voting Accessibility for the Elderly and Handicapped Act 
 http://codi.tamucc.edu/archives/legislation/voting.access.htm  

 National Voter Registration Act 
 https://www.justice.gov/crt/title-42-public-health-and-welfare-chapter-20-elective-

franchise-subchapter-i-h-national-voter  
 Help America Vote Act 

 http://elections.cdn.sos.ca.gov/hava.pdf  
 Voluntary Voting System Guidelines 2.0* 

 https://www.eac.gov/assets/1/6/TGDC_Recommended_VVSG2.0_P_Gs.pdf  

* Currently a work in progress and not a mandatory requirement, but can be used for testing to 
determine if the systems provide all of the basic accessibility capabilities required of these systems 

Voter input should be considered at every stage of development of this new voting system. For 
example, feedback should involve the disabled community and all features should be tested by a 
sample of disabled community. 

During the design phase of the project tablets will be evaluated as an option for COTS voting system 
hardware, currently they are seen as non-compliant with VVSG standards by current accessibility 
groups. It does not allow for those with motor control and dexterity limitations to use the system. The 
only way for a tablet to be used is if there are additional accessories that can be plugged into the 

tablet. 

According to the Disability Rights California, hardware must be chosen very carefully for this new 
voting system. Instead of having one accessible machine at every precinct, their recommendation is 
to have all machines be accessible at every precinct to ensure voters (including those voters who 
may not want to disclose they have a disability) can use any machine. Additionally, having all 
machines be accessible gives voters with disabilities the same opportunities as other voters do. There 
are many desirable attributes to a voting system that can lead to accessibility and usability for all. 
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The complication with this is that the City and County of San Francisco is currently a ‘paper-based’ 
jurisdiction, and so legislative change may be required to have an entirely electronic voting system. 
In addition to federal and state accessibility requirements mentioned above, the following are 

considerations that should be included to create the most independently usable system: 

 Sip & puff: The mouth-controlled input provides users who cannot move their arms with a 
simple and effective way to use their breath to control a device, such as their power 
wheelchair or computer. 

 Keyboard for write-in votes: Many people with disabilities are unable to type in names of 
write-in candidates using the touchscreen either because they can hit one large button to 
cast their ballot by using a big part of their hand or even face to choose a candidate on the 
ballot, but cannot type on a touchscreen keypad. A manual keyboard should be readily 
available.  

 Voice Activated: Voice input for voters who have difficulty using their hands 
 Synchronized audio & visual display: When synchronized speech and audio are 

engaged, a voice reads each word as it is displayed. Adjustments to change the volume and 
tempo should be available to assist voters with intellectual and developmental disabilities, 
voters with learning disabilities, voter who had traumatic brain injuries and voters who had a 
stroke.  

 Joystick: Some voters with disabilities may need to use a joystick to navigate the 
touchscreen component if they cannot operate the touchscreen because they are unable to 
raise their hand or cannot accurately hit their selection due to fine motor control limitations 
or involuntary movements. 

 Tecla switch compatibility: The Tecla Switch is a wireless device that lets a person with 
limited to no hand movement control electronic devices, such as a smartphone, tablet or 
computer, and the driving controls of their power wheelchair using their external switches. 

 Tactile buttons: An access feature provided as an alternative to touch screen input. It 
provides key/controls that can be felt in contrast to a touch screen, which provides no 
mechanism to “feel” the difference between selections. 

 Remote Accessible Vote-By-Mail: An electronic ballot in accessible format that is either e-
mailed to a voter with a disability or downloadable from a secure website that a voter can 
read and mark using their familiar assistive device (e.g. screen reading software, mouse 
keys, etc.), print it and mail it back to the county elections officials. Although this is a 
requirement regulated by state law, format to the e-ballot can change to be made for a more 
useable experience.  

Contributors from the Open Source community may not be aware of mandated accessibility 
requirements for hardware and software voting platforms when submitting bug fixes, new features, 
or any platform change. Therefore, if the City elects to utilize Open Source software to maintain the 
code, it is critical to ensure that there is proper governance around managing the submissions from 
the Open Source community to ensure that all submissions go through appropriate regression testing 

and accessibility checks before merging their code back into the source code. The assigned 
community manager must work with an entity qualified to provide technical assistance in and vetting 
of Federal and State electronic and physical access compliance as part of this facilitation, along with 
appropriate user testing.  
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9 System Maintenance Considerations 

Once the system is built and certified there will be activities required to support elections as well as 
maintain the software, implement new features, do bug fixes and maintain the equipment. This 
section explains the needs of that phase of the product lifecycle. The implementation of new features 
would be at City of San Francisco’s discretion. After each election, the City of San Francisco would 
have a choice as to— (1) add no new features, (2) add minor enhancements or bug fixes, or (3) add 
major enhancements. 

9.1 On-going Operations 

Although the system is tested and implemented before every election, it must endure ongoing 
maintenance to ensure that it performs accurately and can be changed to adapt to new regulations 
and standards that may be put into place. There will still be continuous oversight of on-going 

community engagement to maintain bug fixes and to add new features. The community manager and 
team that oversees ongoing community contributions and monitors the testing of systems must 
remain fully engaged even during any non-election year. A systemized process must be in place to 
ensure the voting system will be ready for the upcoming election. Timing of these annual maintenance 
routines will vary based on the complexity of modifications to the hardware/software. 

9.2 Physical Storage Space 

Since COTS hardware is purchased, physical storage space must continue to house all equipment 
when it is not in use.  The project will double the number of accessible voting devices that are currently 
operated today with the purpose of reducing the wait time to use an accessible voting device.  Based 
on observation of the current storage facilities, the space seems sufficient to house the expected 
number of voting machines needed for future elections – so no additional costs will need to be 
considered. 

9.3 Per-Election Operations 

In between election cycles, there must be a scheduled order of activities to maintain voting system 
operations and to improve the voting system before the next election occurs. The following diagram 
and descriptions that follow explain those tasks and also the critical path that would have to happen 
between cycle if, for example, there was two elections per year. 

As per the following diagram, after an election, a retrospective must occur in order to have an open 
discussion on what could be learned and enhanced from the previous election. The management 
team must gather key takeaways from that discussion, and update/prioritize the backlog with a list of 
items of which they believe are important to have the Open Source community work on.  

As contributions are submitted, a final cut-off date for new features and bug fixes must be set in order 
for those enhancements to be considered for incorporation into the upcoming election. This cut-off 
date is also to ensure there will be sufficient time for these potential enhancements to go through all 

testing measures and certification approval procedures before the next election.  

After this cut-off date, a code freeze occurs, and the submissions are reviewed by the Secretary of 
State to determine if they will be considered a “major feature”. If deemed major, then it’s assumed 

that additional staff will be contracted to manage the certification testing process. According to Deputy 
Secretary of State, the procurement of these consultants alone can take up to 10 weeks. Meanwhile, 
all necessary testing (e.g. regression testing, hardware testing, accessibility testing, etc.) must be 
complete before applying for certification to the Secretary of State.  
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Once the certification application is sent to the Secretary of State with the requested modifications, 
the certification process and testing is underway, and the Secretary of State decides on whether to 
approve the changes. Additionally, poll-worker training and recruiting occurs simultaneously. After 

changes are approved, the code sits in escrow and additional validation testing occurs prior to the 
election to ensure the voting system is functioning properly and ready for use. 

 

Process Step descriptions 
Activity Ownership Description 

Retrospective City of SF Understand lessons learned from previous election 
cycle to enhance process.  

Backlog Grooming City of SF Review items in the backlog and re-prioritize if needed.  

Backlog Final Decision Point City of SF Final decision on prioritization of backlog.  

Final Contributions 
Submitted for Next Election 

Open 
Source 
Community 

Last contributions from the Open Source community 
that will be considered for the upcoming election. 
Contributions can continue coming in after this date, but 
will be considered for the subsequent elections. 

New Features Cut-Off for 
Next Election 

City of SF Last date for submission of new feature contributions to 
be considered for the upcoming election.  

Decision Point on 
Major/Minor Feature 

Secretary 
of State 

City of SF works with the Secretary of State to 
determine if an included feature is considered major or 
minor to determine resources for testing during the 
certification process.  

Procurement of new 
consultants process (if major 
feature chosen) 

Secretary 
of State 

Secretary of state will procure new consultants for 
testing major features of voting system.  

Bug Fix Cut-Off for Next 
Election 

City of SF Last date for submission of bug fix contributions to be 
considered for the upcoming election.  

Commitment Process City of SF Contributions will be reviewed and decisions about 
whether that contribution will be merged back into the 
source code will be made during this process.  

Code Freeze City of SF The source code will not be changed or added to during 
this time for testing purposes. 

Regression Testing City of SF Testing changes to the code to make sure old code still 
works with new changes, and core functionalities are 
not affected.  

Hardware Maintenance City of SF Ensure hardware is working properly for testing 
purposes and for election day. 
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Activity Ownership Description 

Hardware Testing  City of SF Test hardware to ensure it complies with regulation and 
functions properly. 

Final E2E Testing w/ 
Accessibility Checks 

City of SF Test system as a whole to ensure it complies with 
regulation (including accessibility requirements), and 
functions as a whole. 

Prep Certification 
Environment 

City of SF Create separate environment for certification testing.  

Certification Submission City of SF Date to submit voting technology application for 
certification to Secretary of State.  

Certification of Major / Minor 
Features and Bug Fix 

Secretary 
of State 

Process to certify components of voting system that 
have upgraded/changed including testing with S-ATA 
Labs for approval.  

Escrow of Code Secretary 
of State 

Code sits in a siloed platform.  

Pre-Election Validation 
Testing 

Secretary 
of State 

Mirror election environment to validate testing of new 
voting system to ensure it functions on election day. 

Poll-worker Recruiting / 
Training Management 

City of SF Recruit and create training materials for poll-workers on 
new system features, logistical process, and how to 
support voters on election day.  
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11 Appendix B - Proposed Voting System 

11.1 Scope of Voting System  

Based on Section 301(b) in the Help America Vote Act (HAVA), a voting system must be able to define 
the ballot, cast and count votes, report and display results, and maintain/produce an audit trail. Defining 

the requirements for an Open Source voting system is not in scope for this feasibility study.  This poses 
a challenge when trying to determine the scope, capabilities needed, cost and timeline to deliver one.  
To address this, we created a generalized model of a voting system. This is based off many different 
inputs including but not limited to the following sources:  
 San Francisco Open Source Voting System Technical Advisory Committee (OSVTAC) 

https://osvtac.github.io/recommendations/ 

 US Elections Assistance Commission - VOLUNTARY VOTING SYSTEM GUIDELINES - 
https://www.eac.gov/voting-equipment/voluntary-voting-system-guidelines/ 

 San Francisco Local Agency Formation Commission Study on Open Source Voting Systems – Final 
Report http://sfgov.org/lafco/Modules/ShowDocument.aspx?documentid=52577   

 California Secretary of State’s – California Voting System Standards - 
http://elections.cdn.sos.ca.gov/pdfs/california-voting-system-standards.pdf 

 Travis County Texas STAR vote based system - 
http://sfgov.org/electionscommission/sites/default/files/Documents/meetings/2017/2017-02-15-commission/STAR-
Vote%20Statement%20of%20Intent.pdf 

 California Voting System Standards - http://elections.cdn.sos.ca.gov/pdfs/california-voting-system-standards.pdf  

 California Elections Code - 
http://leginfo.legislature.ca.gov/faces/codesTOCSelected.xhtml?tocCode=ELEC&tocTitle=+Elections+Code+-+ELEC  

 Uniform Vote Counting Standards - http://www.sos.ca.gov/elections/uniform-vote-counting-standards/  

 Voting Modernization Board - http://www.sos.ca.gov/elections/voting-systems/laws-and-standards/voting-modernization/  

 Upwards of 40 meetings with special interest groups, the City of San Francisco departments, other 
jurisdictions.  

 OSET Institute - http://www.osetfoundation.org 

 Democracy Live - http://democracylive.com/ 

 Free and Fair - http://freeandfair.us/ 

 LA County VSAP - http://vsap.lavote.net/process/ 

Please see attached diagram for what components of the voting system is in scope and out of scope 
for the purposes of this assessment. 
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11.2 Voting System Sub-systems 

As stated previously the requirements gathering phase of this project has not been complete. As such the 
following system overviews were created as part of this assessment and provide a high level view of what the 
sub system that make up the entire voting system look like.  This information is supplemental and matches 
up with the sub systems described in section 3.2 and shown in the diagram on 3.1.  

The diagram above is a logical representation of the sub systems involved in a full voting system.  Each 
subsystem is made up of the hardware and software required. Those systems inside the dotted line are 
considered in scope for this assessment. Below is the information about the in-scope and out-of-scope 
systems. 

11.2.1 Ballot Creation System 

This system will store information about the issues to be voted on and. In addition, it will define the 
layout of the ballot both electronically as well as for paper ballots.  This will feed ballot information 

into the Remote Accessible Vote by Mail System and the Accessible Voting Device system.   

 

11.2.2 Remote Accessible Vote by Mail System  

A remote accessible vote-by-mail system provides a digital ballot to military and overseas voters and 
to voters with disabilities. The user will identify themselves and this information will be validated 
against voter role information and then they will be presented a ballot to vote.  When they have voted 
they will print a ballot and mail that ballot into the City of San Francisco.   
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11.2.3  Accessible Voting Device System 

This system will be the hardware, software and furniture required to allow a person to cast a vote 
accessibly in a polling location.  It will have extensive considerations to support accessibilities by 
creating a flexible, usable experience for the user.  This system will augment, not replace, existing 
paper ballot processes within precinct voting locations.  

The expected process it will support is as follows:  

 User checks in at a polling location and is provided a piece of paper which represents the 
ballot that they should be presented 

 User approaches an Accessible Voting Device and inputs the paper to a scanner device 

 The appropriate ballot is provisioned and presented to the user 

 User makes selections and is asked to verify choices 

 When the user indicates that they are done with the process the printer attached to the 
Accessible Voting Device prints out a completed ballot.  

 The user takes this printed ballot to a scanning device which records their vote to the  
tabulator staged in each precinct location.  

This is the most complicated and costly system based on the high number of devices, interface 
between the accessibility and input output peripherals and required furniture. It also requires an 

extreme focus on usability and security.  
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11.2.4 Central Ballot Counting System 

This system is used to scan paper ballots from the standard vote by mail process.  It will use industrial 
scanners to extract the selections from ballots, store an image of the ballot in addition to the 
selections, and format them into a format compatible with the tabulation system.   In addition, it will 
collect the paper ballots for audit purposes.   
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11.2.5 Precinct Ballot Counting System 

This system will scan paper ballots from both the standard and Accessible Voting Device.  It will use 
a scanner to extract the selections from ballots, store an image of the ballot in addition to the 
selections, and format them into a format compatible with the tabulation system.   In addition, it will 
collect the paper ballots for audit purposes.  It will have functionality to transport the results securely 

and redundantly back to the City of San Francisco for input into the Vote Tabulator System.  
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11.2.6 Vote Tabulator System 

This system will take vote selections from the Ballot Counting systems in a common format.  It will 

tabulate results as well as put the data into long term storage formats.   

 

11.2.7 Vote Reporting System 

This system will ingest vote data and provide a variety of reports and visualization to understand 
the vote data.  It will also apply any required data retention policies.  It will provide an interface for 
sending data to State or Federal vote reporting systems.  
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11.2.8 Voter Roles System – EIMS – Out of Scope 

This is an input to the voting system but not in scope. 

The Voter Roles system contains information about those who have registered to vote and 
information about them to determine what they are eligible to vote on.  Information from this system 
feeds the Ballot Creation System and the Remote Accessible Vote by Mail system.  It is also expected 
to interface with the Vote Tabulator system to allow for vote information to be analyzed by 
demographic.  

11.2.9 Physical Ballot Tracking System – Out of Scope 

This system is out of scope.  

This system will manage the processes related to delivering the paper ballots and sample ballots to 
all voters requiring them.      

11.2.10 Electronic Pollbook System – Out of Scope 

This system is out of scope.  

An electronic pollbook system would automate the process of people checking in at a voting location. 
These systems can potentially also automate the provisioning of the Accessible Voting Devices.  

It is assumed that the current paper-based system will continue in use therefore this is out of scope.  

11.2.11 Voter Help System – Out of Scope 

This system is out of scope.  

This system would reside in a polling location and can provide a help kiosk to those with questions 
on vote related topics.  This would allow a large precinct to require less resources to support an 
election.  

11.2.12 Secretary of State Tabulation system  – Out of Scope 

This system is out of scope.  

This system is the one from which reporting for the State or Federal elections is done.  The Vote 
Reporting system will provide information for this system. 
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12 Appendix C - Capability Model – Overview 

This section introduces the capability model concept. This framework was used to clarify what it takes 
to deliver a successful program and also enable the assessment of options against a common set of 
capabilities. The structure of the model is in 5 parts: 

 Foundational: Similar to most major projects, it is important to have budget management, product 

management, program management, and executive sponsorship skills on the to oversee the project 
progression. 

 Software Specific: There are software-specific skills needed to develop the voting system software, 

including key software engineering and Open Source community management experience.  

 Hardware Specific: Additionally, hardware-specific needs are mainly around planning logistics and 

operations to support the COTS hardware purchased.  

 Overall System: are overall system skills that are needed in order make sure the management of 

the project runs smoothly and passes certification.  

 Personnel: Personnel management, more specifically poll-worker training and recruiting, must also 

be taken into consideration in order to make sure voters have support at the precincts on Election 
Day. 

 

Explanation of key:  

 Denoted on each capability is phases of build, run, and maintain that it is relevant for. 

 Capabilities that are highlighted by an icon in the diagram to show that it can be supported by 
the Open Source community.  

 After observation from the City of SF’s capabilities, certain capabilities are outlined in red to 
show what can be procured from external vendors rather than relying on the City to build those 
capabilities on their own. 

Each capability is described in detail below.  
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Capability Description 

Foundational 

Budget/Cost Management 
The ability to plan and control the project budget throughout the project 
lifecycle to help reduce the chance to go over budget. 

Program Management 
The ability to manage several related projects to end-to-end build and 
deployment of the new voting system. 

Sponsorship/Executive 
Ownership 

The ability to own the voting system on behalf of the City, including 
defining the project being accountable for the success of the project, 
including providing the direction and funding for the project. 

Product Management 
The ability to be the voice of the consumer of the product and being 
responsible for the strategy, roadmap, and prioritization of the backlog. 

Software 

Software Engineering 
The ability to develop the features of the voting system, and to test the 
system. 

User Experience 
The ability to design the user interface for the ballot-marking portion of the 
voting system to make a good experience for the voter. 

Open Source Community 
Management 

The ability to facilitate and foster the community of users on an Open 
Source platform to engage in source code building and ongoing bug 
fixing. Additionally, the platform must be marketed properly, and 
communication between users much be managed through the appropriate 
channels. 

Change Management 
The ability to prepare, equip, and support the City to successfully adopt 
change from current voting system to the new voting system and its 
processes to drive a streamlined voting process. 

Hardware Specific 

Hardware 
Logistics/Operations 
Management 

The ability to work with key vendors to manage hardware resources, such 
as planning logistics around storage and transportation to precincts for 
election day. 

Hardware Maintenance 
The ability to ensure hardware is working properly for testing purposes 
and for election day. 

Hardware Design 
Specification 

The ability to create design requirements to understand hardware needs 
before choosing a vendor. 

Procurement 
The ability to manage the process of acquiring contracting services and 
buying hardware from external resources. 

Overall System 

Vendor Management: 
The ability to manage potential vendors that provide COTS hardware or 
contractual relationships with consultants that may support the software 
engineering division on this project. 

Security: 
The ability to support security measures to assure mitigated risk around 
Open Source software and hardware. 

Systems Administration: 
The ability to support the maintenance, configuration, and operation of the 
computer systems/servers. 

Certification 
Management/Liaison: 

The ability to act as a liaison between the City and the Secretary of State 
to manage the certification process, including providing documentation 
and application needed to certify the new voting system. 

Compliance Management: 
The ability to ensure the new voting system is in accordance with 
established guidelines, requirements, and legal regulations. 
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Capability Description 

Accessibility: 

The ability to act as a liaison to make sure the voting system meets 
Federal and State accessibility compliance, and to involve key 
stakeholders from the disability community in the development process. 

Tech Documentation 
Management: 

The ability to write/document technical communication to convey 
information to another person or party. This capability is necessary to 
support the certification liaison. 

System 
Assembly/Validation: 

The ability to assemble the hardware pieces together and test parts of the 
system to ensure each part is functional. 

Personnel 

Personnel Management 
The ability to hire, train, and manage poll-workers for all precincts in the 
City. 
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13 Appendix D - Capability Model Assessment Details 
Option 1 – Dept of Election Only 

Capability 
Categories 

Capabilities 
Feasibility 

Criteria 
Degree of Evidence 

Found 

Option 
Critical 

Capability? 
Justification 

Foundational 

Budget/Cost 
Management 

Track Record Minimal Evidence 

  

The Department of Elections has experience managing budgets for contracts they procure, but 
not for projects specifically. They have never handled managing project budgets throughout its 
development lifecycle.  There is currently one person in the Department that works on 
managing budgets for contracts.  

Skillset Minimal Evidence 
Capacity/Resource Moderate Evidence 
Desire to Own No Evidence 

Program 
Management 

Track Record Minimal Evidence 

  

 The Department of Elections runs elections, which requires big program management skills. 
However, they have never ran a program that is a technical endeavor. Most of the program 
management is around adhering to regulations in a compliance-based process, but no new 
creation of processes has been done outside of handling the known voting process.  

Skillset Moderate Evidence 
Capacity/Resource Minimal Evidence 
Desire to Own Moderate Evidence 

Sponsorship / 
Executive 
Ownership 

Track Record Moderate Evidence 

Yes 

The Department of Elections is a sponsor/executive owner for specific initiatives related to 
voting processes, but not for larger scale projects.  Skillset Moderate Evidence 

Capacity/Resource Moderate Evidence 
Desire to Own Moderate Evidence 

Product 
Management 

Track Record No Evidence 

  

There is no evidence of product management in this department, since they have never run 
any innovative projects in the past. Products (e.g. voting machines) n relation to voting has 
always been procured.  

Skillset No Evidence 
Capacity/Resource No Evidence 
Desire to Own No Evidence 

Personnel 
Personnel 

Management 

Track Record Substantial Evidence 

  

There is substantial experience in hiring, training, managing poll workers on the election day. 
However, there is not much of a desire to own this capability in the department - but a 
mandate for them to own it.  

Skillset Substantial Evidence 
Capacity/Resource Substantial Evidence 
Desire to Own Substantial Evidence 

Software 
Specific 

Software 
Engineering 

Track Record Minimal Evidence 

Yes 

The extent of software engineering skills lies in making web application/tools for internal use in 
the department. There has been nothing larger created in the past, but the skillset may still 
exist in the department with additional support.  

Skillset Minimal Evidence 
Capacity/Resource Minimal Evidence 
Desire to Own No Evidence 

User 
Experience 

Track Record Minimal Evidence 

Yes 

For internal web application creation, there is some user experience design that is needed. 
However, there has been no record of user experience research that has been done for 
projects within this department, or with any external groups.  

Skillset Minimal Evidence 
Capacity/Resource No Evidence 
Desire to Own No Evidence 

Open Source 
Community 

Management 

Track Record No Evidence 

Yes 

There is no evidence of open source community management experience in this department. 
There has been no interaction with the open source community in the past.  Skillset No Evidence 

Capacity/Resource No Evidence 
Desire to Own No Evidence 

Change 
Management 

Track Record No Evidence 

  

There is no evidence of current change management projects or change leadership within this 
department. Skillset No Evidence 

Capacity/Resource No Evidence 
Desire to Own No Evidence 

Hardware 
Specific 

Hardware 
Logistics/Ops 
Management 

Track Record Minimal Evidence 

  

Currently, the Dominion voting system has Dominion staff managing the hardware operations 
and logistics. There is high-level oversight from the Department of Elections around storage 
facilities and election day-of coordination, but most is done by Dominion staff. Therefore, the 
City has very limited capabilities that exist in this space.  

Skillset Minimal Evidence 
Capacity/Resource Minimal Evidence 
Desire to Own Minimal Evidence 

Hardware 
Maintenance 

Track Record No Evidence 

  

Currently, Dominion staff handle hardware maintenance and keep the Department of Elections 
informed. Therefore, there are no currently known capabilities around hardware maintenance 
for voting systems within the City. 

Skillset No Evidence 
Capacity/Resource No Evidence 
Desire to Own No Evidence 

Hardware 
Design 

Specification 

Track Record No Evidence 

  

In the past, design specification was only needed for choosing a voting system vendor. The 
Department of Elections knows all requirements needed for a working voting system, and 
chose a vender based on the options presented. However, there is no current known 
capabilities around determining hardware design that is compatible with their custom made 
software.  

Skillset No Evidence 
Capacity/Resource No Evidence 

Desire to Own No Evidence 

Procurement 

Track Record Moderate Evidence 

  

In the past, the Department of Elections created 1 RFP/1 Contract to procure the voting 
hardware/software and chooses vendor. Although there is experience with the procurement 
process, this process is only done once every 10 years for voting system vendor renewals.  

Skillset Moderate Evidence 
Capacity/Resource Minimal Evidence 
Desire to Own Minimal Evidence 

Overall 
System 

Vendor 
Management 

Track Record Substantial Evidence 

  

There is substantial evidence for the Department of Elections to handle vendors since most of 
what they do is working with a chosen vendor that provides voting hardware, software, 
operations to ensure the voting process goes smoothly for all voters.  

Skillset Substantial Evidence 
Capacity/Resource Substantial Evidence 
Desire to Own Substantial Evidence 

Security 

Track Record No Evidence 

  

There is no evidence of the Department of Elections handling voting system security besides 
basic server security. This is mainly managed by the vendor. Skillset No Evidence 

Capacity/Resource No Evidence 
Desire to Own No Evidence 

Systems 
Administration 

Track Record Minimal Evidence 

  

There is no evidence of system administration capabilities for support the voting system or 
servers involved. Software that the vendor creates sits in escrow with the Secretary of State 
before election day, and is not touched by the Department of Elections.  

Skillset Minimal Evidence 
Capacity/Resource Minimal Evidence 
Desire to Own Minimal Evidence 

Certification / 
Management 

Liaison 

Track Record Minimal Evidence 

Yes 

There is no evidence of certification capabilities since this is handled by the vendor itself. The 
vendor usually works with the Secretary of State to ensure their system is certified.  Skillset No Evidence 

Capacity/Resource No Evidence 
Desire to Own No Evidence 

Compliance 
Management 

Track Record No Evidence 

  

Currently, Dominion informs the Department of Elections of changes that need to be made to 
the system due to changes in regulation. There is no evidence of compliance management 
capabilities in the Department of Elections itself.  

Skillset No Evidence 
Capacity/Resource No Evidence 
Desire to Own No Evidence 

Accessibility 

Track Record Minimal Evidence 

Yes 

Currently, accessibility checks on the voting system are not done with the Department of 
Elections. Dominion does accessibility checks as part of the certification process with the 
State. The Voting Accessibility Advisory Committee in the City is led by the Department of 
Elections as a means to provide input and testing in the RFP process - especially going 
forward.  

Skillset No Evidence 
Capacity/Resource No Evidence 

Desire to Own Minimal Evidence 

Technical 
Documentation 
Management 

Track Record No Evidence 

  

There is no evidence of technical documentation management within the Department of 
Elections because this is done by the vendor itself. Currently, Dominion provides technical 
documentation in order to proceed in the certification process.  

Skillset No Evidence 
Capacity/Resource No Evidence 
Desire to Own No Evidence 

System 
Assembly / 
Validation 

Track Record No Evidence 

  

There is no evidence of system assembly/validation within the Department of Elections 
because this is done by the vendor itself. Currently, Dominion partners with a 
storage/transportation company to provide assembly for all voting hardware in the voting 
machines at the precincts.   

Skillset No Evidence 
Capacity/Resource No Evidence 
Desire to Own No Evidence 
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Options 2, 5, and 6 – City of SF only and collaboration with jurisdictions in and outside of CA 
Capability 
Categories 

Capabilities 
Feasibility 

Criteria 
Degree of Evidence 

Found 

Option 
Critical 

Capability? 

Justification 
*Note for Option 5/6, there may be additional skillset/resources housed in other 

jurisdictions' government that can be leveraged 

Foundational 

Budget/Cost 
Management 

Track Record Substantial Evidence 

  

To our knowledge, the capability to manage budget/cost already exists in the City since there is 
a department established to control the City's budget. The Budget Director, Melissa 
Whitehouse, manages budgets for projects like this and decides whether to fund them or not 
based on a variety of cost factors.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Program 
Management 

Track Record Substantial Evidence 

Yes 

Skills for program management exists in City Government based on multiple projects run by 
City officials (e.g. finance system upgrade), but there is no evidence of resource availability or 
desire to own the program for the development of the new voting system.  

Skillset Substantial Evidence 

Capacity/Resource Minimal Evidence 

Desire to Own Minimal Evidence 

Sponsorship / 
Executive 
Ownership 

Track Record Substantial Evidence 

Yes 

Based on our observations, departments drive their own projects. Therefore, there are 
sponsorship skills from each department to provide direction for project related to that function's 
goals. In this case, the Department of Elections will have to own this project as the expertise on 
voting systems lie in that department. However, there is no clear direction if this department will 
want to own this.  

Skillset Substantial Evidence 

Capacity/Resource Minimal Evidence 

Desire to Own Minimal Evidence 

Product 
Management 

Track Record Moderate Evidence 

  

There is some evidence for product management skills that are being made by departments in 
the City (e.g. DataSF platform), but not many product innovations that we are aware of. There is 
no clear department that would want to manage this product.  

Skillset Moderate Evidence 

Capacity/Resource Moderate Evidence 

Desire to Own Minimal Evidence 

Personnel 
Personnel 

Management 

Track Record Substantial Evidence 

  

Currently, the Department of Elections hires and trains all poll-workers for election day every 
year. This means that there is substantial evidence that those capabilities exist in the City, and 
no additional resources will be needed.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Software 
Specific 

Software 
Engineering 

Track Record Substantial Evidence 

  

There are currently software engineers in the Department of Technology, and in other 
departments in the City. However, the City does not have much experience in custom 
application development, agile methodology, and open source projects that we are aware of. 
There is also no evidence for capacity to support this initiative unless resources are hired.  

Skillset Moderate Evidence 

Capacity/Resource Minimal Evidence 

Desire to Own Moderate Evidence 

User 
Experience 

Track Record Moderate Evidence 

  

There are user experience skills that exist in the City that supported the build of the City of SF 
website. However, it is unclear how staffed their resources are for these skills for a project like 
this to be built out.  

Skillset Moderate Evidence 

Capacity/Resource Minimal Evidence 

Desire to Own Moderate Evidence 

Open Source 
Community 

Management 

Track Record Minimal Evidence 

Yes 

There is currently no open source community management experience that exists within the 
City. There is one open source portal created by the City called Open Data Explorer, and is 
residing in GitHub. However, there are no contributing community members, so there has been 
no open source governance required.  

Skillset Minimal Evidence 

Capacity/Resource Minimal Evidence 

Desire to Own Minimal Evidence 

Change 
Management 

Track Record No Evidence 

  

There is no evidence of current change management projects or change leadership within 
departments.  Skillset No Evidence 

Capacity/Resource No Evidence 

Desire to Own No Evidence 

Hardware 
Specific 

Hardware 
Logistics / Ops 
Management 

Track Record Minimal Evidence 

  

Currently, the Dominion voting system has Dominion staff managing the hardware operations 
and logistics. There is high-level oversight from the Department of Elections around storage 
facilities and election day-of coordination, but most is done by Dominion staff. However, there 
must be Ops IT staff that help support internal hardware used by City employees.  

Skillset Minimal Evidence 

Capacity/Resource Minimal Evidence 

Desire to Own No Evidence 

Hardware 
Maintenance 

Track Record Minimal Evidence 

  

For internal hardware usage (e.g. computers), a maintenance staff exists in the City to make 
sure those tools are upgraded and properly working. Currently, Dominion staff handle hardware 
maintenance and keep the Department of Elections informed. There is no existing capabilities in 
the City around hardware maintenance for voting systems specifically.  

Skillset Minimal Evidence 

Capacity/Resource No Evidence 

Desire to Own No Evidence 

Hardware 
Design 

Specification 

Track Record Minimal Evidence 

  

In the past, design specification was only needed for choosing a voting system vendor. The 
Department of Elections knows all requirements needed for a working voting system, and chose 
a vender based on the options presented. However, there is no current known capabilities 
around determining hardware design that is compatible with their custom made software in the 
City.  

Skillset Minimal Evidence 

Capacity/Resource No Evidence 

Desire to Own No Evidence 

Procurement 

Track Record Substantial Evidence 

  

The City has an established department called the Office of Contract Administration that 
manages the procurement process for all consultants, hardware, etc.  Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Overall 
System 

Vendor 
Management 

Track Record Substantial Evidence 

  

The City has substantial vendor management experience due to hired vendors for specific 
projects that are run by the City. Specifically, Dominion is a hired vendor by the City that has 
supported their election process the past several years.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Minimal Evidence 

Security 

Track Record Substantial Evidence 

  

The City has a well established cybersecurity subdivision in their Department of Technology. 
However, none are well versed in managing security for open source projects.  Skillset Moderate Evidence 

Capacity/Resource Moderate Evidence 

Desire to Own Minimal Evidence 

Systems 
Administration 

Track Record Moderate Evidence 

  

  

Skillset Moderate Evidence 

Capacity/Resource Minimal Evidence 

Desire to Own Minimal Evidence 

Certification / 
Management 

Liaison 

Track Record Minimal Evidence 

  

There is no evidence for certification expertise in the City since the vendor - Dominion - 
manages the certification process with the Secretary of State directly.   Skillset No Evidence 

Capacity/Resource No Evidence 

Desire to Own No Evidence 

Compliance 
Management 

Track Record Substantial Evidence 

  

There is an audit team that manages compliance checks and hires contractors to provide 
penetration testing for projects run by the City. However, no compliance checks have been 
done for open source projects so far. 

Skillset Substantial Evidence 

Capacity/Resource Moderate Evidence 

Desire to Own Minimal Evidence 

Accessibility 

Track Record Substantial Evidence 

Yes 

There are many accessibility advocates and committees within the City (e.g., Mayor’s Office on 
Disability, Department of Aging and Adult Services, Voting Accessibility Advisory Committee) 
that have shown interest and want to transform the new voting system to not just meet 
accessibility requirements, but make it a useable experience for all. They are part of the RFP 
process to test which system is more useable.  

Skillset Substantial Evidence 

Capacity/Resource Moderate Evidence 

Desire to Own Substantial Evidence 

Technical 
Documentation 
Management 

Track Record Moderate Evidence 

  

For auditing purposes, procedures must be documented thoroughly. Therefore, there are 
technical writers that currently document work for their projects within the City. However, for an 
open source project his extensive, the auditing team has not seen documentation for a project 
of this scale and with involvement of contributors from an open source community. 

Skillset Moderate Evidence 

Capacity/Resource No Evidence 

Desire to Own No Evidence 

System 
Assembly / 
Validation 

Track Record No Evidence 

  

There is no evidence that the City has capabilities to assemble the hardware for all voting 
machines, and test each part since that was all done by Dominion - the current voting system 
vendor.  

Skillset No Evidence 

Capacity/Resource No Evidence 

Desire to Own No Evidence 
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Options 3 & 4 – engaging with external vendors building from scratch or upon existing assets 
Capability 
Categories 

Capabilities 
Feasibility 

Criteria 
Degree of Evidence 

Found 

Option 
Critical 

Capability? 
Justification 

Foundational 

Budget/Cost 
Management 

Track Record Substantial Evidence 

  

To our knowledge, the capability to manage budget/cost already exists in the City since there 
is a department established to control the City's budget. The Budget Director, Melissa 
Whitehouse, manages budgets for projects like this and decides whether to fund them or not 
based on a variety of cost factors.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Program 
Management 

Track Record Substantial Evidence 

  

*External Vendor Engagement*  
Hiring a program manager for this project would not be difficult because it would require skills 
to manage an agile project, which is prevalent in the tech industry across the Bay Area.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Sponsorship / 
Executive 
Ownership 

Track Record Substantial Evidence 

Yes 

Based on our observations, departments drive their own projects. Therefore, there are 
sponsorship skills from each department to provide direction for project related to that 
function's goals. In this case, the Department of Elections will have to own this project as the 
expertise on voting systems lie in that department. However, there is no clear direction if this 
department will want to own this.  

Skillset Substantial Evidence 

Capacity/Resource Minimal Evidence 

Desire to Own Minimal Evidence 

Product 
Management 

Track Record Substantial Evidence 

  

*External Vendor Engagement*  
Hiring a product manager for this project would not be difficult because the Bay Area is a 
booming environment for cultivating innovative products.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Personnel 
Personnel 

Management 

Track Record Substantial Evidence 

  

Currently, the Department of Elections hires and trains all poll-workers for election day every 
year. This means that there is substantial evidence that those capabilities exist in the City, 
and no additional resources will be needed.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Software 
Specific 

Software 
Engineering 

Track Record Substantial Evidence 

  

*External Vendor Engagement*  
There is a very high likelihood to hire capable software engineers to code this voting system, 
with additional open source experience since software engineering skills are a very 
demanded and supplied skill in the bay area.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

User 
Experience 

Track Record Substantial Evidence 

  

*External Vendor Engagement*  
Procuring individuals/companies with user experience skills to enhance the voting experience 
will not be too difficult since design companies like IDEO are headquartered in San Francisco. 

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Open Source 
Community 

Management 

Track Record Substantial Evidence 

Yes 

*External Vendor Engagement*  
There is a big open source community hub in the Bay Area, so finding community managers 
with expertise in this area will not be too difficult.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Change 
Management 

Track Record Substantial Evidence 

  

*External Vendor Engagement*  
A lot of consulting firms in the area have change leadership experience, and can be hired for 
this project to support the strategy around change management for the new voting system.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Hardware 
Specific 

Hardware 
Logistics / Ops 
Management 

Track Record Substantial Evidence 

  

*External Vendor Engagement*  
Currently, the Dominion voting system has Dominion staff managing the hardware operations 
and logistics. Hardware logistics and operations can still be outsourced to a IT services 
company in the area.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Hardware 
Maintenance 

Track Record Substantial Evidence 

  

*External Vendor Engagement* 
Finding a vendor to manage Non-proprietary hardware maintenance will be very likely 
because no custom expertise is needed.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Hardware 
Design 

Specification 

Track Record Minimal Evidence 

  

In the past, design specification was only needed for choosing a voting system vendor. The 
Department of Elections knows all requirements needed for a working voting system, and 
chose a vender based on the options presented. However, there is no current known 
capabilities around determining hardware design that is compatible with their custom made 
software in the City.  

Skillset Minimal Evidence 

Capacity/Resource No Evidence 

Desire to Own No Evidence 

Procurement 

Track Record Substantial Evidence 

  

The City has an established department called the Office of Contract Administration that 
manages the procurement process for all consultants, hardware, etc.  Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Overall 
System 

Vendor 
Management 

Track Record Substantial Evidence 

Yes 

The City has substantial vendor management experience due to hired vendors for specific 
projects that are run by the City. Specifically, Dominion is a hired vendor by the City that has 
supported their election process the past several years.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Minimal Evidence 

Security 

Track Record Substantial Evidence 

  

*External Vendor Engagement*  
Expertise in security for open source projects can be found because of the abundance of 
cyber security skillsets in the Bay Area.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Systems 
Administration 

Track Record Moderate Evidence 

  

  

Skillset Moderate Evidence 

Capacity/Resource Minimal Evidence 

Desire to Own Minimal Evidence 

Certification / 
Management 

Liaison 

Track Record Substantial Evidence 

  

*External Vendor Engagement*  
In the past, the voting system vendor would ensure their product was certified. Since there is 
a detailed application process, the skillsets to be a certification liaison must have coordinator 
experience and may not need specific certification process experience. This skillset will not be 
hard to find in the Bay Area.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Compliance 
Management 

Track Record Substantial Evidence 

  

*External Vendor Engagement*  
Risk management and compliance officer skillsets will not be hard to find in this area, as a 
large number of companies need this skillset to run their business.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

Accessibility 

Track Record Substantial Evidence 

Yes 

There are many accessibility advocates and committees within the City (e.g. Mayor’s Office 
on Disability, Department of Aging and Adult Services, Voting Accessibility Advisory 
Committee) that have shown interest and want to transform the new voting system to not just 
meet accessibility requirements, but make it a useable experience for all.  

Skillset Substantial Evidence 

Capacity/Resource Moderate Evidence 

Desire to Own Substantial Evidence 

Technical 
Documentation 
Management 

Track Record Substantial Evidence 

  

*External Vendor Engagement*  
The need for technical writers is abundant in the Bay Area, and that individual does not have 
to already specialize in voting system knowledge. This role will not be hard to fill.  

Skillset Substantial Evidence 

Capacity/Resource Substantial Evidence 

Desire to Own Substantial Evidence 

System 
Assembly / 
Validation 

Track Record No Evidence 

  

*External Vendor Engagement*  
There must be a physical IT service that provides assembly support and testing validation that 
can offer their skillsets to help the City ensure their hardware is functional.  

Skillset No Evidence 

Capacity/Resource No Evidence 

Desire to Own No Evidence 
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14 Appendix E - Findings from LA County Project 

Presented below are the responses (indented and in blue text) from the LA County project team to questions 
posed by the Slalom project team in late December 2017. More details on their process can be found on their 
website: http://vsap.lavote.net/process/  

 
1. Scope, and cost, of what's been done to date 

It sounds like a very large discovery around the Ballot Marking device has been done. You also 
mentioned that you have an end to end prototype.  Can you describe the project phases to date and 
scope of each with costs?   

Completed phases and approximate costs 
Phase 1: Public Opinion Research ($1 million) 
Phase 2: Process Assessment ($500K) 
Phase 3: System Design ($15 million) 
 
We are currently in Phase 4 Manufacturing and Certification.  This phase involves 
implementation/procurement of the following system components: 
 

 Tally (software and COTS scanners) 
 Vote By Mail (ballot design and layout) 
 Ballot Marking Device (BMD) (hardware and software) 
 BMD Manager (software) 
 Interactive Sample Ballot with RAVBM and UOCAVA support (software) 
 Electronic Pollbooks (hardware and software) 

 
At this time we are in the solicitation and contracting process for these system components, and 
cannot provide cost figures for them. 

 
2. Will there be fewer voting locations? i.e. is the plan to have an equal number of new election 

systems in all locations that historically just had one device and a number of paper-based ballot 
marking booths 

 
No, the Voter's Choice Act authorizes counties 
to employ vote centers, which is a very different 
model of voting than the traditional precinct-
based model.  At vote centers, voters can vote 
anywhere, instead of at an assigned 
precinct.  Although the VCA prescribes a 
minimum number of vote centers based on a 
formula, we plan to have significantly more 
than the minimum required. At this time, we 
anticipate deploying approximately 28,000 
BMDs over approximately 1,000 vote centers of 
varying sizes and number of BMD units 
deployed. Please see attachment. 
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3. What programing language is being used for the custom code?  
 

The custom code in the Tally solution will be developed in Google Go.  Proposed programming 
environment for the BMD is Android UI Toolkit.  For the ISB, consideration has been given to 
Angular2/CSS/HTML5.  These may change once the Prime Contractor is on board. 

 
4. What operating system is your Ballot Marking Device running? 
 

Android is the proposed OS.  

 
5. We understand that OSET was a consideration when you were beginning your process.   Where 

was their system and/or model lacking? 
 

Our intent was always to carry out a County-led voter-centered design process. We had some 
conversations with them, but they did not submit a formal proposal.   

 
6. What would be the approximate range of unit cost/price of the ballot marking device (i.e. the 

physical hardware) if another jurisdiction e.g. SF were to collaborate with you? 
 

Based on a preliminary bill of materials developed as part of Phase 3 Design, and also based on 
input from vendors through our recent RFI, the BMD unit cost is currently estimated to be around 
$4,000.  However, this number should be treated with caution, since the final bill of materials is 
likely to change, and the high volume production process has the potential to drive down unit 
costs.  Adoption of the VSAP  by other jurisdictions could also have the positive effect of lowering 
cost through volume orders. 
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15 Appendix F - Comparable data of timelines and costs 
The following is the written confirmation of some data that was gathered through the project from a number 
of meetings with OSET (Open Source Election Technology) Institute. Whilst the project team’s inclusion of 
this information and its source is believed to be valuable it should be stated that this does not represent a 
direct endorsement or bias towards OSET. It is included here because of their perspective helps triangulate 
the estimates of budget that the Slalom team prepared and discussed in the main body of this report.  
 
Letter from Thursday, 01.March 2018 
 
 
Thanks for your continued interest our work and your request for some more information for your 
upcoming meeting with San Francisco city government officials. You asked three (3) additional 
questions which I make a best effort at answering hereunder. However, at least one of those questions 
would significantly benefit from a direct presentation by our CTO or one of our senior technical staff to 
walk you through more specifics of development status for our primary public technology undertaking: 
ElectOS. 
 
Please bear with me (at the mandate of our Legal team) as I reiterate a couple of important points (that 
I apologize for doing because I have explained to your colleagues before, which means I am not 
successfully communicating the following elements given some elements of your questions below). 
 
Thus, whenever you’re discussing OSET Institute work with clients or others please bear these two points 
in mind: 
 
1. The OSET Institute is a 501.c.3 purpose-based, tax-exempt, election technology research, 
development, and education public benefit corporation. A mouthful I know that is, the characterization 
is very important to us as a consequence of our obtaining our tax-exempt status some five years ago. The 
short point is: the OSET Institute is in no way, shape, or form a “commercial vendor” of election 
technology. We cannot be characterized as a “vendor” and do not “compete” or “bid” in procurement 
processes for vendor contract awards. It’s a disclaimer of sorts that we often must make in these 
conversations. That observed, we can (and do) serve in a supportive (or dare I imply subservient) manner 
to a “primary” contracting vendor or bidder as a technology resource and domain expert. 
 
2. We do not produce “products” although that term occasionally is bandied about much to the chagrin 
of our Chief Legal Officer. (Very much) like the Linux Foundation or Mozilla Foundation, we produce 
publicly available (open source in terms of licensing) government technology. Our principal “work 
product” or “technology” will be ElectOS™. Similarly, while we extensively provide technical support to 
the extent our philanthropic funding can budget, we do not have a “call center” or any “customer service” 
or any of the capabilities one would expect of a commercial technology vendor. 
 
OK, with those disclaimers out of the way, let’s move to answering the questions. 
 
Question 1: Progress of OSET Institute Solution 
1.1. Where are OSET with what they are building? What activities have been completed? 
 
The OSET Institute’s principal and fiscally sponsored initiative is the “TrustTheVote™ Project.” This is 
where all of our election technology research and development work is contained. The primary outcome 
of the Project is what we call ElectOS™. ElectOS is a software layer to an entire election administration 
ecosystem, which can be best viewed in this somewhat dated, but still technically accurate high-level 
visual walk-through (HERE14). 
 
A major subsystem of ElectOS is the voting system, which is based on the principal of a machine-marked, 
OpScan counted, paper ballot of record casting and counting process. ElectOS architecture supports 
rank-choice voting processes. 
 

                                                        
14 https://trustthevote.org/wp-content/uploads/2017/05/electos_architecturetour.pdf 
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The best way to ascertain, short of an extensive document here, the development status of ElectOS voting 
system is a walk-through by one of our technical team, ideally our CTO, John Sebes. Several of our 
system components are in some state of design, prototype, engineering, development, or testing. Below 
is a chart of approximate progress on several components of ElectOS, all of which would comprise the 
Voting system portion, excluding three: VoteStream™, Satori™, and TENET™. 
 
Again, it would be valuable to have us walk through the specific progress of the voting system 
components, but here is a first order approximation as of January. 

 
 
1.2. What’s a rough estimate of what it takes (in terms of work) to get an MVP? (i.e., what are the 
outstanding steps)? 
 
First, we’re a bit struck by the term “MVP,” which in our parlance means “minimally viable product.” In 
this setting any voting system to be “minimally viable” would have to be at least ready and qualified for 
State or Federal certification, or in fact “certified” for deployment in a public election. 
 
With that in mind, we are nineteen (19) months from the completion of the ElectOS voting system ready 
for certification, assuming some very important conditions: 

 A continuous full time effort to focus on the completion of: 1] the casting and counting 
components (BallotScribe, VoteCast, VoteTab); 2] a ballot layout tool—BallotMaker™ 

(supporting Rank-Choice); 3] the required election management system (EMS) components 
(Electorate™); and 4] a necessary mechanism for hardware and software validity testing (“Device 
Manager”). 
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 The development project has a full funding commitment of $8.2M USD partitioned into four (4) 
milestone-based allocations of $2.0M each, and $2.2M for the final installment. 

 The engineering and development teams are in place, or ready to on-board over the course of 
the project schedule. 
 

Question 2: Budget and Benchmarks 
2.1. How much has OSET spent to date on their product and what do they estimate it will take to get to 
an MVP? 
 
The OSET Institute has, per FASB reporting rules for tax and audit purposes, capitalized $1,293,005 
investment in the design, engineering, and development of ElectOS as of January 2018. Per our best 
estimation, forecasting, and planning, there remains $8,200,000 to complete the ElectOS voting system. 
Some other cloud-based administration subsystems are not included in this cost estimate. Nor does this 
include the cost of State or Federal certification. Therefore, our CFO and CTO stand by the total capital 
cost of $9,493,005. (My earlier assertion of ~$3M capitalized to date was misinformed; I apologize). 
 
2.2. Can OSET confirm in writing what they have seen of other attempts by other parties? It would be 
useful to get a sense of whether the number we have as an estimate is reasonable. 
 
We are only aware of two other systems in design or some state of development to look to for comparative 
analysis, and we believe you are already fully informed on those: Travis County, TX STARVote™ system 
and L.A. County, CA VSAP system. We were not closely involved with the costing of the LA County 
project although we’ve extensively participated in the VSAP process. However, we did participate in 
extensive cost estimating of the cost-to-implement the STARVote system. We estimated that would 
require $11.0M. We are also aware of one other software engineering firm that was involved with the 
STARVote specification development and provided detailed cost estimates to Travis County, TX in a 
similar amount of approximately $11.0M. 
 
Question 3: Licensing 
3.1. When we met, you spoke of the need you discovered to create your own open source license and that 
even the GNU General Public License v3 was not sufficient for your needs. Please reiterate the motivation 
and rationale for a new open source license. 
 
I note for the written record that it was never our desire to develop a new open source license. This was 
not a cost (~$150,000) of legal services to design, develop, and obtain OSI accreditation that we ever 
anticipated, desired, or intended to expend. The development of the OPL (OSET Public License) was 
strictly the result of discovering that in many state and county government procurement settings, where 
there is a contractual acquisition of goods and services incorporating publicly available software subject 
to a copy-left license, many procurement and contracting regulations have provisions (terms and 
conditions) for which a] the government agency in question requires, and b] for which the popular public 
licenses today, primarily the GPL, do not legally support. So to be clear, this had nothing to do with our 
desires or needs (the last thing we believed the world needed was yet another license), but rather born 
of the need to provide a sufficient licensing mechanism for public software that was an integral part of a 
larger procurement in which related goods and services would be purchased with taxpayer dollars. This 
is an important point: when an I.T. shop decides to acquire open source software, such amounts to a 
click-wrapper download transaction (i.e., the licensee click-accepts a license agreement and 
subsequently downloads the software.) In fact, in many cases, a click-wrapper is not even present and 
the mere act of downloading the software is acceptance of the terms of the copy-left license. However, 
the acquisition (procurement at a cost of taxpayer dollars) of systems predominantly dependent on a 
systems integrator to adapt and deploy on purchased or leased hardware becomes a single contract by 
regulations in many States, and as we learned, all related legal documents including licenses are taken 
as a single set of binding agreements. Once the contract administrators engage, the terms of the open 
source license can often become an issue. 
 
The need for an open source license that could address the objections was the professional legal opinion 
of our licensing counsel—an internationally recognized expert on intellectual property licensing and 
specifically open source, who was also our licensing lawyer during our tenure at Netscape 
Communications in the 90s (and subsequently the Mozilla Foundation), which of course, was one of the 
several pioneers in open source software development and distribution. 
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Our goal (or “need”) for a license that can address these issues was to ensure we could remove objections 
to accepting open source technology as an alternative to other commercial products. Candidly, we were 
aware that those who see public technology as a challenge rather than an opportunity would seek ways 
to lobby against its use. The terms of the GPL license became a target. The OPL license neutralizes that 
objection. 
 
All of this is detailed in supporting documents that can be found at: 
www.osetfoundation.org/public-license 
 
I hope these answers help your work, and please feel free to follow-up with us in this regard. 
Respectfully, 

Gregory Miller | Co-Founder, COO | OSET Institute 

 

 


